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Overview of the Permit Modification Request

This document contains a Class 3 Permit Modification Request (PMR) for the Hazardous Waste
Facility Permit (HWFP) of the Waste Isolation Pilot Plant (WIPP), Permit Number
NM4890139088-TSDF, hereinafter referred to as the WIPP HWFP.   

This PMR is being submitted by the U.S. Department of Energy (DOE), Carlsbad Field Office
(CBFO), and Washington TRU Solutions, LLC (WTS), collectively referred to as the Permittees,
in accordance with the WIPP HWFP, Condition I.B.1 (20.4.1.900 New Mexico Administrative
Code (NMAC) incorporating Title 40 Code of Federal Regulations (CFR) §270.42).   This PMR
seeks to change the HWFP to: a) allow construction of Hazardous Waste Disposal Units
(HWDUs) known as Panels 5, 6, 7, and 8 during the current term of the HWFP; and b) allow use
of HWDUs known as Panels 4, 5, 6, and 7 for disposal of TRU waste during the current term of
the HWFP.  These changes do not reduce the ability of the Permittees to provide continued
protection to human health and the environment.

The proposed modifications to the text of the WIPP HWFP have been identified using a double
underline and a revision bar in the right hand margin for added information, and a strikeout font
for deleted information.  All direct quotations are indicated by italicized text.  The following
information specifically addresses how compliance has been achieved with the WIPP HWFP
requirement, Permit Condition I.B.1 for submission of this Class 3 PMR.

1. 20.4.1.900 NMAC (incorporating 40 CFR §270.42), requires the applicant to
describe the exact change to be made to the permit conditions and
supporting documents referenced by the permit.  

Specifically, this PMR seeks to modify language in Sections IV.A.1 and IV.E.2 of Module IV, as
well as Attachments A, I, M2, N, and O of the WIPP HWFP.  A brief description of the
proposed changes to each HWFP section is provided in Table 1 of Attachment A to this PMR. 
The exact wording of the proposed changes to the WIPP HWFP is included in Item 1, Section
11 of this PMR.

2. 20.4.1.900 NMAC (incorporating 40 CFR §270.42), requires the applicant to
identify that the modification is a Class 3 modification.

This PMR is classified as a Class 3 in accordance with 40 CFR §270.42(d)(1). This PMR seeks
to allow the Permittees to construct and use more HWDUs during the current term of the HWFP
because of an increase in the quantity of waste to be managed under the HWFP during the
current term of the permit.  This PMR does not change the design capacity (175,600 m3) of the
WIPP.

3. 20.4.1.900 NMAC (incorporating 40 CFR §270.42), requires the applicant to
explain why the modification is needed.

The WIPP is seeking to modify the HWFP because: a) the rate at which generators are shipping
waste to the WIPP has risen since the facility opened; and, b) forecasted shipment rates for
both the near term and long term show that the WIPP will use its design capacity at a faster rate
than originally estimated in the 1996 RCRA Permit Application.  Accordingly, HWDUs known as
Panels 5, 6, 7, and 8 will need to be constructed during the remainder of the ten-year term of the
current HWFP, and HWDUs known as Panels 4, 5, 6, and 7, will be needed for TRU waste
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disposal during the remainder of the ten-year term of the current HWFP.  Attachment A to this
PMR includes a detailed explanation of why the WIPP is seeking these changes to the HWFP.

4.  20.4.1.900 NMAC (incorporating 40 CFR §270.42), requires the applicant to
provide the applicable information required by 40 CFR §§270.13 through
270.21, 270.62 and 270.63.

The regulatory crosswalk describes those portions of the WIPP HWFP that are affected by this
PMR.  Where applicable, regulatory citations in this modification reference Title 20, Chapter 4,
Part 1, NMAC, revised June 14, 2000, incorporating 40 CFR Parts 264 and 270.  40 CFR
§§270.16 through 270.22, 270.62, 270.63 and 270.66 are not applicable to the WIPP. 
Consequently, they are not listed in the regulatory crosswalk table.  40 CFR §270.23 is
applicable to the WIPP HWDUs.

5.  20.4.1.900 NMAC (incorporating 40 CFR §270.11(d)(1) and 40 CFR
§270.30(k)), requires any person signing under paragraph a and b must
certify the document in accordance with 20.4.1.900 NMAC.

The transmittal letter for this PMR contains the signed certification statement in accordance with
Module I.F of the WIPP HWFP.



3

Regulatory Crosswalk

Regulatory
Citation(s)

20.4.1.900 NMAC
(incorporating

40 CFR Part 270)

Regulatory
Citation(s)

20.4.1.500 NMAC
(incorporating

40 CFR Part  264) Description of Requirement

Added or Clarified Information
Section of the

HWFP or Permit
Application Yes No

§270.13
Contents of Part A permit
application

Attachment O,
Part A %

§270.14(b)(1) General facility description Attachment A %
§270.14(b)(2) §264.13(a) Chemical and physical analyses Attachment B %
§270.14(b)(3) §264.13(b)

Development and implementation of
waste analysis plan Attachment B %

§264.13(c)
Off-site waste analysis
requirements Attachment B %

§270.14(b)(4) §264.14(a-c) Security procedures and equipment Attachment C %
§270.14(b)(5) §264.15(a-d) General inspection requirements Attachment D %

§264.174 Container inspections Attachment D %
§270.23(a)(2) §264.602 Miscellaneous units  inspections Attachment D %

§270.14(b)(6)

Request for waiver from
preparedness and prevention
requirements of Part 264 Subpart C NA

§270.14(b)(7) 264 Subpart D Contingency plan requirements Attachment F %
§264.51

Contingency plan design and
implementation Attachment F %

§264.52 (a) & (c-
f ) Contingency plan content Attachment F %
§264.53 Contingency plan copies Attachment F %
§264.54 Contingency plan amendment Attachment F %
§264.55 Emergency coordinator Attachment F %
§264.56 Emergency procedures Attachment F %

§270.14(b)(8)
Description of procedures,
structures or equipment for: Attachment E %

§270.14(b)(8)
(i)

Prevention of hazards in unloading
operations (e.g., ramps and special
forklifts) Attachment E %

§270.14(b)(8)
(ii)

Runoff or flood prevention (e.g.,
berms, trenches, and dikes) Attachment E %

§270.14(b)(8)
(iii)

Prevention of contamination of
water supplies Attachment E

%
%

§270.14(b)(8)
(iv)

Mitigation of effects of equipment
failure and power outages Attachment E %

§270.14(b)(8)
(v)

Prevention of undue exposure of
personnel (e.g., personal protective
equipment) Attachment E %

§270.14(b)(8)
(vi)

§270.23(a)(2)

§264.601 Prevention of releases to the
atmosphere

Module II
Module IV

Attachment M2
Attachment N %



Regulatory
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20.4.1.900 NMAC
(incorporating

40 CFR Part 270)

Regulatory
Citation(s)

20.4.1.500 NMAC
(incorporating

40 CFR Part  264) Description of Requirement

Added or Clarified Information
Section of the

HWFP or Permit
Application Yes No
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264 Subpart C Preparedness and prevention Attachment E %

§264.31 Design and operation of facility Attachment E %

§264.32 Required equipment
Attachment E
Attachment F %

§264.33
Testing and maintenance of
equipment Attachment D %

§264.34
Access to communication/alarm
system Attachment E %

§264.35 Required aisle space Attachment E %

§264.37 Arrangements with local authorities Attachment F %

§270.14(b)(9) §264.17(a-c)

Prevention of accidental ignition or
reaction of ignitable, reactive, or
incompatible wastes Attachment E %

§270.14(b)
(10)

Traffic pattern, volume, and
controls, for example:
Identification of turn lanes
Identification of traffic/stacking
lanes, if appropriate
Description of access road surface
Description of access road load-
bearing capacity
Identification of traffic controls Attachment G %

§270.14(b)
(11)(i) and (ii) §264.18(a)

Seismic standard applicability and
requirements

Part B, Rev. 6
Chapter B %

§270.14(b)
(11)(iii-v) §264.18(b) 100-year floodplain standard

Part B, Rev. 6
Chapter B %

§264.18(c) Other location standards
Part B, Rev. 6

Chapter B %
§270.14(b)

(12) §264.16(a-e) Personnel training program Attachment H    %
§270.14(b)

(13) 264 Subpart G Closure and post-closure plans Attachment I & J %
§270.14(b)(13)

§264.111 Closure performance standard Attachment I %

§270.14(b)(13)
§264.112(a)
(b) Written content of closure plan Attachment I %

§270.14(b)(13)

§264.112(c) Amendment of closure plan Attachment I %
§270.14(b)(13)

§264.112(d)
Notification of partial and final
closure Attachment I %
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§270.14(b)(13)

§264.112(e)

Removal of wastes and
decontamination/dismantling of
equipment Attachment I %

§270.14(b)(13)

§264.113 Time allowed for closure Attachment I %
§270.14(b)(13)

§264.114 Disposal/decontamination Attachment I %
§270.14(b)(13)

§264.115 Certification of closure Attachment I %
§270.14(b)(13) §264.116 Survey plat Attachment I %
§270.14(b)(13)

§264.117
Post-closure care and use of
property Attachment J %

§270.14(b)(13)

§264.118
Post-closure plan; amendment of
plan Attachment J %

§270.14(b)(13)

§264.178 Closure/containers Attachment I %
§270.14(b)(13)

§264.601
Environmental performance
standards-Miscellaneous units Attachment I %

§270.14(b)(13) §264.603 Post-closure care Attachment I %
§270.14(b)

(14) §264.119 Post-closure notices Attachment J %
§270.14(b)(15) §264.142 Closure cost estimate NA %

§264.143 Financial assurance NA %
§270.14(b)

(16) §264.144 Post-closure cost estimate NA %
§264.145

Post-closure care financial
assurance NA %

§270.14(b)
(17) §264.147 Liability insurance NA %

§270.14(b)
(18) §264.149-150 Proof of financial coverage NA %

§270.14(b)
(19)(i), (vi),
(vii), and (x)

Topographic map requirements,
Map scale and date, Map
orientation, Legal boundaries,
Buildings
Treatment, storage, and disposal
operations, Run-on/run-off control
systems, Fire control facilities

Attachment O
Part A

Part B, Rev. 6
Chapter B, E %

§270.14(b)
(19)(ii) §264.18(b) 100-year floodplain

Attachment O
Part A

Part B, Rev. 6
Chapter B, E %

§270.14(b)
(19)(iii) Surface waters

Attachment O
Part A

Part B, Rev. 6
Chapter B, E %
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(incorporating
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§270.14(b)
(19)(iv) Surrounding land use

Attachment O
Part A

Part B, Rev. 6
Chapter B, E %

§270.14(b)
(19)(v) Wind rose

Attachment O
Part A

Part B, Rev. 6
Chapter B, E %

§270.14(b)
(19)(viii) §264.14(b) Access controls

Attachment O
Part A

Part B, Rev. 6
Chapter B, E, F %

§270.14(b)
(19)(ix) Injection and withdrawal wells

Attachment O
Part A

Part B, Rev. 6
Chapter B, E, F %

§270.14(b)
(19)(xi) Drainage on flood control barriers

Part B, Rev. 6
Chapter B, E, F %

§270.14(b)
(19)(xii) Location of operational units

Part B, Rev. 6
Chapter B %

§270.14(b)
(20)

Other federal laws
Wild and Scenic Rivers Act
National Historic Preservation Act
Endangered Species Act
Coastal Zone Management Act
Fish and Wildlife Coordination Act
Executive Orders

Part B, Rev. 6
Chapter K %

§270.15 §264 Subpart I Containers Attachment M1 %
§264.171 Condition of containers Attachment M1 %

§264.172
Compatibility of waste with
containers Attachment M1 %

§264.173 Management of containers Attachment M1 %
§264.174 Inspections

Attachment D
Attachment M1 %

§270.15(a) §264.175 Containment systems Attachment M1 %
§270.15(c) §264.176

Special requirements for ignitable or
reactive waste

Attachment E
Permit Module II %

§270..15(d) §264.177
Special requirements for
incompatible wastes

Attachment E
Permit Module II %

§264.178 Closure Attachment I %
§270.15(e) §264.179 Air emission standards

Attachment E
Attachment N %

§270.23 264 Subpart X Miscellaneous units
Module IV,

Attachment M2 %
§270.23(a) §264.601 Detailed unit description

Module, IV,
Attachment M2 %

§270.23(b) §264.601
Hydrologic, geologic, and
meteorologic assessments

Permit Module IV
Attachment M2 %

§270.23(c) §264.601 Potential exposure pathways

Permit Module IV
Attachment M2
Attachment N %
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Application Yes No

7

§270.23(d)
Demonstration of treatment
effectiveness

Permit Module IV
Attachment M2
Attachment N %

§264.602

Monitoring, analysis, inspection,
response, reporting, and corrective
action

Permit Module IV
Attachment M2
Attachment N %

§264.603 Post-closure care
Attachment J
Attachment J1 %

264 Subpart E
Manifest system, record keeping,
and reporting

Permit Module I
Permit Module II
Permit Module IV

Attachment B %
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Attachment A

Description of the Class 3 Permit Modification Request
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Table 1. Class 3 Hazardous Waste Facility Permit Modification 

Affected Permit
Section Explanation of Changes

a.1.  IV.A.1.b Change to revise the total number of HWDUs to be used for disposal of TRU waste during
the current term of the HWFP from three to seven.

a.2.  Table IV.A.1 Change to add descriptions of Panels 4, 5, 6, and 7 to the table identifying the underground
HWDUs thereby allowing the use of these HWDUs.  Change also removes the totals, which
is necessary to clarify that the repository is designed for and limited by the Part A Permit
Application and the Land Withdrawal Act to 175,600 m3 of TRU waste.

a.3.  IV.E.2 Change to allow the construction of eight HWDUs (Panels), plus disposal area access
drifts known as Panels 9 and 10.

b.1.  A-4 Change to revise the total number of HWDUs to be used for disposal of TRU waste during
the current term of the HWFP from three to seven.

c.1.  I-1c Change to allow the construction of Panels 5, 6, 7, and 8, and the disposal of TRU waste in
Panels 1, 2, 3, 4, 5, 6, and 7.

c.2.  I-1d(1) Change to remove assumptions on TRU waste receipt and emplacement rates which are
increasing.

c.3.  Table I-1 Change to revise the Anticipated Earliest Closure Dates for the underground HWDUs to
reflect current waste receipt rates, shipping schedules, and shipping forecasts.  Change
to "NOTE 1" to allow the use of Panels 1 through 7 for disposal of TRU waste during the
current term of the HWFP.

d.1.  M2-1 Change to allow the construction of Panels 5, 6, 7, and 8, and to allow TRU waste disposal
in Panels 4, 5, 6, and 7.

d.2.  M2-2a(3) Change to allow the construction of Panels 5, 6, 7, and 8, and to allow TRU waste disposal
in Panels 4, 5, 6, and 7.

d.3.  M2-2b Change to revise the total number of HWDUs to be used for disposal of TRU waste during
the current term of the HWFP from three to seven. Change to remove assumptions on TRU
waste receipt and emplacement rates which are increasing.

d.4.  M2-5b(2)(a) Change to identify the geomechanical monitoring instrumentation for the HWDUs to be used
during the current term of the HWFP.

e.1.  N-1a Change to revise the total number of HWDUs to be used for disposal of TRU waste during
the current term of the HWFP from three to seven.

e.2.  N-3a Change to revise the total number of HWDUs to be used for disposal of TRU waste during
the current term of the HWFP from three to seven.

f.1.  O Change to revise the Part A Permit Application to reflect use of HWDUs known as Panels 1
to 7 and construction of Panels 1 to 10, and to change the amount of CH TRU waste
estimated to be disposed of during the ten-year term of the current HWFP.
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Item 1

1.0 Introduction

1.1 Why is the WIPP Requesting this Permit Modification?

WIPP is an underground geologic repository comprised of eight Hazardous Waste Disposal
Units (HWDUs - also known as panels), with an overall process design capacity of 175,600 m3

of transuranic (TRU) and mixed TRU waste - see Figure 1 below.
Figure 1, Repository Horizon and HWDUs

(adapted from Figure M2-1 in HWFP Attachment M2, 
not to scale, for illustration purposes only)

Module IV of the WIPP Hazardous Waste Facility Permit (HWFP) describes a maximum quantity
of waste that can be disposed of in Panels 1 through 3 during the current ten-year term of the
permit.  This quantity was based upon DOE shipping estimates from the mid-1990s when the
WIPP was developing its Resource Conservation and Recovery Act (RCRA) Permit Application. 



1 These disposal area access drifts were designated Panel 9 and Panel 10, but no engineering designs were submitted for them
in the 1996 RCRA Part B Permit Application.  Panels 9 and 10 are slated to receive TRU waste sometime after the current term of
the HWFP which expires on November 26, 2009.

2 40 CFR §270.42(d)(1), Other modifications, "…In the case of modifications not explicitly listed in Appendix I of this section,
the permittee may submit a Class 3 modification request…".

3 WIPP RCRA Part A Permit Application, Revision 6, pgs. A-4 and A-5, "…B. Process Design Capacity…175,600 TOTAL (54,064
in ten years)…The geologic repository has been divided into ten discrete hazardous waste management units (HWMU) which
are being permitted under 40 CFR Part 264, Subpart X…", note: Part B of the Permit Application included engineering designs
for only Panels 1 through 8, and acknowledged that Panels 9 and 10 would be designed and permitted at a subsequent date.

4 WIPP RCRA Part B Permit Application, Revision 6, DOE/WIPP 91-0025, pg. B-9, "…Waste disposal will occur in the underground
portion of the WIPP facility in areas designated as Panels 1 through 8…For the ten year term of this permit, the DOE plans to
dispose of up to 1,840,000 cubic ft (52,110 cubic m) of contact-handled (CH) waste and 69,000 ft3 (1,954 m3) of RH waste, in
Panels 1 to 3…"

5Ibid., pg. D-70, "…The DOE intends to mine panels in the following order: Panel 9 (disposal area access drift), Panel 2, Panel
10 (disposal area access drift), Panel 3, Panel 4.  Future panels are not expected to be needed during the duration of the
permit being sought by this application.  Panels 5 through 8 will be mined in order under a new permit…"
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Specifically, Module IV of the HWFP specifies that a maximum of 54,000 m3 of TRU mixed
waste are to be disposed of in Panels 1, 2, and 3, and that only panels 2, 3, 4, and disposal area
access drifts1 are to be mined and constructed during the ten-year term of the current HWFP.

The rate at which generator sites are shipping waste to the WIPP has increased from the date
the facility first received waste in 1999 to the present day.  Likewise, current DOE waste
shipping schedules and forecasts show a continued increase in the rate of waste shipments to
the WIPP.  As described in more detail below, this historical experience, and the shipping
schedules and forecasts show that the WIPP will need to construct and use more HWDUs
during the current term of the HWFP.

1.2 Classification of this Permit Modification Request

In accordance with 40 CFR §270.42(d)(1), this PMR is classified as a Class 32.  This PMR
seeks to allow the Permittees to construct and use more HWDUs during the current term of the
HWFP because of an increase in the quantity of waste to be managed under the HWFP.  This
PMR does not change the design capacity (175,600 m3) of the WIPP.

2.0 Background Information

2.1 The RCRA Permit Application and the Process Design Capacity of the WIPP

WIPP submitted Revision 6 of the facility's RCRA Permit Application in 1996 seeking approval
for a process design capacity of 175,600 m3 in ten discrete hazardous waste management
units3.  At the time, it was believed that a maximum of about 54,000 m3 of TRU waste would be
disposed of in Panels 1, 2, and 3 during the initial ten-year term of the permit4.  Also, at the time,
WIPP projected that only Panels 1, 2, 3, and 4, and disposal area access drifts (designated as
Panels 9 and 10) would need to be mined during the initial ten-year term of the permit5.

This early estimate as to how much of the 175,600 m3 design capacity would be used during the
initial ten-year term of the permit was based on what was known at the time (i.e., 1996) about 



6 Report of the Hearing Officer, October, 1999, HRM 98-04(p), Findings of Fact and Conclusions of Law

7 Hazardous Waste Facility Permit Number NM4890139088-TSDF, certificate signed by the Secretary of the NMED, "…This permit
shall become effective thirty (30) days after notice of the decision has been served on the applicants, and shall remain in
effect for ten (10) years…", note: notice of the NMED Secretary's decision was served on the applicants on October 27, 1999

8 HWFP, Attachment I, Closure Plan, Section I-1c, "…Maximum waste volumes in the disposal panels are calculated as follows:
for 100 percent 55- gallon drums--11,502 7-packs consisting of 80,514 drums and 591,800 ft3 (16,760 m3 ) of waste; for 100
percent standard waste boxes (SWB)--11,580 SWBs and 767,750 ft3 (21,740 m3 ) of waste. Since the waste can arrive in any
combination of 7-packs and SWBs, a fixed volume is not set for each panel ...",
http://www.wipp.carlsbad.nm.us/library/rcrapermit/Att-i.pdf

9 Ibid., "… For planning purposes, a maximum achievable volume is used. This equates to 662,400 ft3 (18,750 m3 ) of contact
handled (CH) TRU per panel…"
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1) the TRU waste inventory, and 2) plans for cleaning up TRU waste at the various generator
sites in the DOE complex.

2.2 Review and Approval of the RCRA Permit Application

The process design capacity of 175,600 m3, and the design of eight HWDUs were evaluated by
the New Mexico Environment Department's (NMED's) hearing officer during the public permit
proceedings for the WIPP6.  NMED approved the WIPP's RCRA Permit Application and issued
the HWFP on October 27, 1999.  The HWFP is effective for a term of 10 years ending on
November 26, 20097.

3.0 How TRU Waste Design Capacity Is Utilized at WIPP

Each HWDU (i.e., panel) in the underground is comprised of seven disposal rooms.  Disposal
rooms are filled sequentially in each panel (i.e., from Room 7 to Room 1), and panels are in turn
filled in sequence.  See Section 8 and Figure 6 below for a detailed description of how panels are
mined and filled with TRU waste.

3.1 Container Types and CH TRU Waste Volumes Emplaced in Panels

The total volume of contact handled (CH) TRU waste that can be emplaced within a panel can
vary as a function of the disposal container configuration8.  For CH waste disposal planning
purposes, the RCRA Permit Application assumed a 60 percent - 40 percent combination of 7-
packs of 55-gallon drums and standard waste boxes (SWBs) resulting in an assumed 18,750
m3 of CH waste per panel9.  As explained in more detail in Section 8 below, for planning of
mining and waste emplacement, the Permittees assume that the volumetric equivalent of 7-
packs is disposed of in each panel.

4.0 What Has Changed Since Submission of the WIPP's RCRA Permit Application?

Since submission of the WIPP's RCRA Permit Application in 1996, the nation's program to
cleanup the TRU waste legacy of the cold war has evolved and several initiatives are underway
to not only reduce risks sooner, but also to improve the overall efficiency of the program.  This



10 HWFP, Module IV, Geologic Repository Disposal, Section IV.A.1.b., "…The Permittees shall dispose TRU mixed waste
containers in three (3) underground HWDUs, as specified in Table IV.A.1 below and depicted in Permit Attachment M2, Figure  
 M2-1.  The Permittees may dispose quantities of TRU mixed waste containers in these locations not to exceed the maximum
capacities specified in Table IV.A.1 below…", http://www.wipp.carlsbad.nm.us/library/rcrapermit/Mod-IV.pdf

11 Ibid., Table IV.A.1

12 Ibid., Section IV.E.2., Repository Construction

13 National TRU Waste Management Plan, Rev. 2, December, 2000,
http://www.wipp.carlsbad.nm.us/library/ntwmp/rev2/Cover.pdf

14 A Review of the Environmental Management Program, 2/4/02, http://www.em.doe.gov//ttbr.pdf

15 Statement of The Honorable Robert G. Card Undersecretary and Jessie H. Roberson Assistant Secretary for Environmental
Management, U.S. Department of Energy, before the Subcommittee on Strategic Forces Committee on Armed Services, U.S.
House of Representatives, 3/6/03, http://www.energy.gov/HQDocs/testimony/2003/20030307_v.htm, "…The following
categories of materials are considered to pose the highest risk:…• TRU waste stored on the surface…".
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section gives an overview of these initiatives and then describes the planning schedules and
forecasts forming the basis of this PMR.

4.1 Original Waste Receipt Estimates

The WIPP's 1996 RCRA Permit Application, Revision 6, estimated that the facility would only
receive about 54,000 m3 of waste during the initial ten-year term of the HWFP.  This estimate
was based on information available at the time, such as the TRU waste inventory, planned TRU
waste cleanup and environmental restoration efforts around the DOE complex, and the
anticipated capabilities of TRU waste transportation infrastructure.

4.2 Module IV of the HWFP

The original 1996 estimates of waste volumes to be received during the initial ten-year term of
the permit were incorporated into the HWFP in Module IV10.  This module limits disposal to a
maximum of 54,000 m3 of waste in Panels 1, 2, and 3 during the ten-year term of the permit11. 
Module IV of the HWFP also limits construction to only Panels 10, 2, 9, 3, and 4 during the 10
year term of the permit12.  These HWFP provisions are the focus of this PMR.  There are other
provisions of the HWFP that are affected by this PMR's proposed changes to Module IV (e.g.,
Table I-1 of the Closure Plan in Attachment I) - see Section 11 below for proposed changes to
the text of the HWFP.

4.3 Current Risk Reduction Initiatives

Starting in the late 1990s, DOE acclerated preparations for and planning of waste shipments in
anticipation of issuance of WIPP's RCRA permit.  An outgrowth of this effort was publication of
the National TRU Waste Management Plan, a document describing the DOE's near term and
long term plans for cleanup of TRU waste around the DOE complex13.

In February 2002, DOE documented a top to bottom review, launching its complex-wide effort to
accelerate environmental cleanup at DOE sites14.  TRU wastes stored on the surface in the
DOE complex pose risks that are subject to the accelerated cleanup initiatives being
implemented at individual DOE sites15.  The WIPP project in particular is supporting efforts to



16 Ibid., "…WIPP • Increase carrier capacity from 25 to 34 shipments of TRU waste per week…"

17 Transuranic Waste Performance Management Plan, August 2002,
http://www.wipp.carlsbad.nm.us/suyw/july2002/FTWPMP.pdf

18 Letter of Intent, Meeting Environmental Responsibilities At New Mexico DOE Facilities, 2002,
http://www.em.doe.gov//Letter_of_IntentNM_508.pdf
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reduce risk and speed cleanup by increasing the number of shipments to the WIP16.   Following
publication of the top to bottom review, the DOE developed performance management plans for
each major site in the complex, and also entered into Letters of Intent with various state
regulatory agencies overseeing DOE sites.

The WIPP project plays a key role in these risk reduction initiatives, and is a major participant in
the top to bottom review activities.  Like other major DOE sites, the WIPP developed a
Performance Management Plan (PMP)17.  The WIPP's PMP will assist readers in understanding
the HWFP changes sought by this PMR - see detailed discussion in Section 7 below.  Also, like
the other major DOE sites, the CBFO was a signatory to a Letter of Intent with its state
regulator, the NMED18.  This Letter of Intent describes the importance to New Mexico of the
various risk reduction goals set forth in the top to bottom review.

Central to the DOE's risk reduction efforts are various strategic initiatives, both near term and
long term, that will accomplish risk reduction goals by moving surface-stored TRU waste to the
WIPP.  Examples include:

• deployment of half-sized TRU package transporter shipping containers
(HALFPACT);

• acceleration of TRU waste processing at the Advanced Mixed Waste Treatment
Project at the Idaho National Environmental and Engineering Laboratory;

• current and ongoing emphasis on the Central Characterization Project
deployment of mobile characterization systems at  Argonne National Laboratory-
East, the Savannah River Site, and the Nevada Test Site;

• approval and use of third generation TRU package transporter shipping
containers (TRUPACT-III); and,

• shipments to WIPP via rail.

Implementing many of these initiatives will require future modifications to the WIPP HWFP that
will be proposed by the Permittees when enough information is available to prepare the
necessary modification requests.

The following sections discuss the shipping rates to the WIPP from 1999 to the present, and the
near term and long term schedules and forecasts for TRU waste shipments to the WIPP. 
These sections provide information on why the Permittees need to mine and use more HWDUs
during the ten-year term of the current HWFP.



19 Shipment documentation (e.g., number of shipments, volume of waste received, container types, etc.) is maintained in the WIPP
Waste Information System as required in Section II.C.1.g of Module II of the HWFP, and Section B4 of the facility's Waste Analysis
Plan.

20 The drop in shipments per month between September 2002 and November 2002 is due primarily to completion of the 3,100 m3

shipping campaign from the Idaho National Environmental and Engineering Laboratory to the WIPP.

21 Letter from H. L. Plum of DOE-CBFO to S. Zappe of NMED-HWB, 6/29/01, Re: this letter explains that the partial utilization of the
capacity of Panel 1 was due to operational and technical considerations (i.e., primarily the length of time the panel was open
after mining and the effects of salt creep).
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5.0 Historical Waste Shipments: March 1999 Through March 2003

The WIPP received its first shipment of TRU waste on March 26, 1999.  Through March 12,
2003, the WIPP had received a total of 1,559 shipments19.  Waste shipment rates have grown
throughout this period (see Figure 2 below)20.

Figure 2, Historical Shipments of CH TRU Waste to the WIPP

5.1 Panel 1 Experience

Panel 1 was filled up on March 12, 2003.  A total of 10,496 m3 of TRU waste was emplaced into
Panel 1.  The total volume of waste in Panel 1 is significantly less than originally anticipated in
the RCRA Permit Application because there are three rooms in the panel that contain less waste
than other rooms in the panel21.  As explained in Section 8 below, subsequent panels will contain
more waste than Panel 1.
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6.0 Near Term Planning: EM-1 Baseline Shipping Schedule

The National TRU Program approaches planning for waste shipments to the WIPP from two
perspectives - short term and long term.  The short term involves planned shipments one to two
years from the present.  The DOE's near term planning tool for TRU waste shipments to the
WIPP is the Baseline Shipping Schedule (BSS).

6.1 Purpose of the BSS

The BSS is a planning tool used by DOE Headquarters, Office of Environmental Management
(EM-1), and DOE Site Managers, including the Manager of the CBFO, to plan near term
shipments of TRU waste to the WIPP.  The basic information contained in the BSS is the
number and schedule of shipments from each DOE site to the WIPP.  This information is
provided by individual DOE sites through their planning and scheduling programs.  Information is
assimilated into the BSS and a spreadsheet is produced listing the forecasted shipments from
each site.  A copy of the BSS is included with this PMR as Attachment C for illustration
purposes. 

As explained in more detail in Section 6.2 below, the BSS is a living document that is updated
periodically.  As such, the Permittees do not intend that the example BSS at Attachment C be
incorporated into the HWFP - it is provided only to aid readers' understanding of the changes
being sought by this PMR.

At present, the BSS only covers CH TRU waste.  In the future, after the Permittees secure
approval from NMED to dispose of remote handled (RH) TRU waste at the WIPP, the BSS will
incorporate shipping schedules for RH TRU waste.

6.2 How the BSS is Updated

The BSS is a controlled document maintained by the DOE's EM-1 office.  As such, any changes
follow a set procedure, managed by DOE Headquarters through the Configuration Control Board
(CCB).  DOE site managers, in consultation with the CCB, periodically update the shipping
forecast in the BSS.  After proposed revisions are reviewed and approved by the CCB, the
revised BSS is promulgated by EM-1 and distributed to appropriate DOE site managers, and to
organizations that represent states where DOE sites are located (e.g., the Western Governor's
Association).

6.3 The BSS Forecast for CH TRU Waste

Figure 3 below depicts the shipments forecasted in the BSS and the cumulative volume (from
start of WIPP operations in March 1999) of CH TRU waste to be disposed of at WIPP.



22 Transuranic Waste Performance Management Plan, August 2002,
http://www.wipp.carlsbad.nm.us/suyw/july2002/FTWPMP.pdf

23 Ibid., pg. 11
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Figure 3, Forecasted Near Term CH TRU Waste Shipments to the WIPP
(adapted from EM-1 Baseline Shipping Schedule, Rev. 2, 3/24/03,

note: Fiscal Year 2005 starts on October 1 of Calendar Year 2004))

7.0 Long Term Planning: TRU Waste Performance Management Plan

The DOE's long term planning tool for TRU Waste shipments to the WIPP is the TRU Waste
Performance Management Plan22.  As described in Section 4.3 above, the PMP is an outgrowth
of the top to bottom review, and focuses on the WIPP's role in complex-wide efforts to reduce
risks and speed disposal of TRU waste.

7.1 Purpose of the PMP

The PMP is a tool used by the DOE EM-1, and DOE site managers, including the CBFO
Manager, to plan long term shipments of TRU waste to the WIPP.  Guiding the PMP is the
WIPP's two-fold mission of disposal of legacy TRU waste (waste generated from historical
weapons production activities), and disposal of newly generated TRU waste (waste generated
primarily from facility decommissioning activities)23.  

7.2 Beginning Date of RH TRU Waste Shipments

The PMP includes long term forecasted schedules for shipments of both CH TRU waste and RH
TRU waste to the WIPP.  In June 2002, the WIPP submitted a PMR to NMED seeking approval



24 Request for Class 3 Permit Modification (Remote Handled Waste), 6/28/02

25 Transuranic Waste Performance Management Plan, Chapter 5.0 Schedules,
http://www.wipp.carlsbad.nm.us/suyw/july2002/FTWPMP.pdf

26 TRUPACT-II shipping containers can hold up to 14 fifty-five gallon drums.  Because some CH TRU waste shipments to the WIPP
include "dunnage" drums (i.e., empty drums used to fill in bundled 7 packs of 55-gallon drums), the PMP assumes that the
capacity of TRUPACT-II shipments is used at an efficiency rate of about 80%.
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for disposal of RH TRU waste24.  The PMP forecasts that shipments of RH TRU waste will not
start until the second quarter of fiscal year 2005 (i.e., around March of calendar year 2005),
sometime after the NMED approves the RH TRU waste PMR.  Section 8 below includes a
discussion of how RH TRU waste is factored into planning of mining and emplacement of CH
TRU waste, and how this PMR for construction and use of HWDUs relates to the previously
submitted RH TRU waste PMR.

Nothing in this PMR should be interpreted as an attempt on the part of the Permittees to avoid, or
otherwise circumvent the ongoing RH TRU waste permitting process.  See Section 8.4 below for
a more detailed discussion of how this PMR for construction and use of HWDUs relates to the
RH TRU waste PMR currently pending before the NMED.

7.3 Important Assumptions in the PMP

Because the PMP is a long range document covering fiscal years 2005 to 2035, certain
assumptions are made regarding the various risk reduction initiatives described in Section 4.3
above.  These assumptions are used in producing the TRU waste shipping forecasts in the
PMP, and include25:

• A general truck shipment consists of three TRUPACT-IIs containing 35 55-gallon drums
or 7.4 m3 of waste26 (unless the specific configuration for a particular site is known.);

• A general truck shipment consists of one TRUPACT-III containing the equivalent of two 5
feet x 5 feet x 8 feet boxes or about 11.4 m3;

• A general rail shipment consists of nine TRUPACT-IIIs with a volume of 102.6 m3;

• The TRUPACT-III will be available for use in FY07 and the date of individual site usage of
TRUPACT-IIIs is dependent on the capability of each site, such as the availability of
facilities for characterizing or handling of oversized containers;

• The breakout between truck and rail, and TRUPACT-II or TRUPACT-III is site-specific. 
Sites are assumed to use the most efficient package or transportation mode as it
becomes available;

• Characterization methods for oversized containers and/or large boxes is approved prior
to FY07;

• For RH TRU waste shipments, waste will be shipped in the RH-72B Casks or 10-160B
Casks depending on site infrastructure; and,

• The time required to handle a TRUPACT-III through the WIPP Facility is assumed to be
no greater than the time required for a TRUPACT-II.
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Like the BSS, the PMP is a living document that is updated periodically - the PMP can be
accessed at: http://www.wipp.carlsbad.nm.us/suyw/july2002/FTWPMP.pdf, and may help
readers understand the proposed HWFP changes.  

7.4 The PMP Forecast for CH TRU Waste

Figure 4 below depicts the CH TRU waste shipments forecasted in the PMP and the cumulative
volume of CH TRU waste to be shipped to WIPP from the beginning of fiscal year 2005 through
the end of fiscal year 2015.  This forecast represents the accelerated plan for shipping
retrievably stored legacy waste to the WIPP.  The WIPP will maintain an ongoing TRU waste
disposal mission after 2015 for newly generated TRU waste.

Figure 4, Forecasted Long Term CH TRU Waste Shipments to the WIPP
(adapted from the TRU Waste Performance Management Plan, August 2002)
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7.5 The PMP Forecast for RH TRU Waste

Figure 5 below depicts the RH TRU waste shipments forecasted in the PMP and the cumulative
volume (measured from the anticipated start date in the second quarter of fiscal year 2005) of
RH TRU waste to be shipped to WIPP.

Figure 5, Forecasted Long Term RH TRU Waste Shipments to the WIPP
(adapted from the TRU Waste Performance Management Plan, August 2002)

8.0 Mining and Waste Emplacement Schedule

Mine engineers and operations managers at the WIPP must plan for panel development and
certification, as well as waste emplacement, based on the number of shipments that are
expected to be received at the WIPP both in the near term and the long term.

8.1 Role of the BSS and the PMP in Planning, Mining and Waste Emplacement

Both the BSS and PMP are used by mine engineering and operations managers to not only plan
for the construction of each HWDU, but also to plan for utilization of the available disposal space
in each HWDU.  This planning applies to currently open HWDUs, as well as HWDUs needed in
the future.  The BSS and PMP forecasts are used in conjunction with WIPP operations
information (e.g., mining crew work schedules, hoisting constraints) to produce a mining and
waste emplacement schedule that is updated periodically.  

As described in Section 3.1 above, the types of disposal containers actually shipped to the WIPP
(e.g., 7-packs of 55 gallon drums vs. SWBs, or some combination) control the volume of waste
that is emplaced in any given panel.  To simplify planning for waste emplacement and mining,



27 HWFP, Module IV, Geologic Repository Disposal, Table IV.A.1., http://www.wipp.carlsbad.nm.us/library/rcrapermit/Mod-IV.pdf
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the WIPP operations personnel generally assume that all containers received are volumetrically
equivalent to 7-packs of 55 gallon drums.  

The mining/waste emplacement schedule summary produced from data in the BSS and PMP
identifies the:

$ beginning date of filling of individual rooms in panels (both CH and RH TRU waste);

$ ending date of filling of individual rooms in panels (both CH and RH TRU waste); 

$ beginning date of panel mining; and,

$ ending date of panel mining.

Attachment D to this PMR includes a copy of the April 2003 Mining/Waste Emplacement
Schedule Summary.  Like the BSS and PMP on which it is based, the Mining/Waste
Emplacement Schedule Summary is a living document that is periodically updated.   The
Permittees do not intend that the example Mining/Waste Emplacement Schedule Summary at
Attachment D be incorporated into the HWFP - it is simply provided to aid readers'
understanding of the changes being sought by this PMR.

Module IV of the HWFP states that a maximum of 18,000 m3 of TRU waste will be disposed of in
each of Panels 1, 2, and 327.  Because the BSS, PMP, and mining/waste emplacement data
show that the 18,000 m3 limit for each panel will not be exceeded, this PMR does not propose to
change the per panel TRU waste maximum capacity set forth in Table IV.A.1. of the HWFP (see
Section 11 below).

8.2 How RH TRU Waste is Factored into the Mining and Waste Emplacement Schedule

RH TRU waste emplacement has to occur at least one room ahead of the advancing CH TRU
waste working face (i.e., the location at which CH TRU waste is being emplaced).  This is
because waste disposal operations personnel must have ready access to the CH TRU working
face, and cannot be impeded by ongoing activities of the RH TRU waste emplacement process
(i.e., drilling holes for RH TRU waste canisters, or emplacing RH TRU waste canisters).  By
keeping the RH TRU waste emplacement area at least one room ahead of the advancing CH
working face, CH TRU waste disposal operations can occur in one room, while RH canister hole
drilling, and RH TRU waste emplacement can occur in other rooms.  Figure 6 below depicts this
important concept.
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Panel
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       SWB
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Starting Point of
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in Room 6

Figure 6, How RH TRU Waste is Emplaced Relative to CH TRU Waste

To help illustrate the relationship between the advancing CH TRU waste working face and
progression of RH TRU waste emplacement, consider the Mining/Waste Emplacement
Schedule Summary included in Attachment D to this PMR.  For example, Attachment D shows
that on November 25, 2006 the CH TRU waste working face will be in Room 3 of Panel 4, and
RH TRU waste emplacement will be occurring in Room 2 of Panel 4.  

8.3 Forecasted Rate at which Panels are Mined and Filled

The information contained in the Mining/Waste Emplacement Schedule Summary can be plotted
to show when the various panels are mined and filled with TRU waste.  The Panel Mining and
Waste Emplacement timeline, as of April 2003, is included in Attachment E to this PMR.  The
Permittees do not intend that the Panel Mining and Waste Emplacement Timeline in Attachment
D be incorporated into the HWFP - it is simply provided to aid readers' understanding of the
changes being sought by this PMR.

8.4 Relationship of this PMR to the RH TRU Waste PMR



28 Request for Class 3 Permit Modification (Remote Handled Waste), 6/28/02

29 Ibid., Section 4.1.2

30 Letter from J. Bearzi of NMED-HWB to Dr. I. Triay of DOE-CBFO, and Dr. S. Warren of WTS, 3/5/03, Re: Notice of Deficiency
(NOD), Class 3 Permit Modification Request for Remote Handled Waste, Comment 4-1. Section 4.1.2, "…This section of the PMR
increases the number of panels from a total of three panels to five panels but the PMR does not clearly articulate the fact that
this modification will require an increase in waste volume capacity.  In addition, the justification for the PMR provided in
Section 2.0 also does not adequately address the increase in waste volume for the WIPP site.  The Permittees should clarify
this issue…"
31 HWFP, Module I, Section I.E.3., "Duty to Reapply  If the Permittees wish to continue an activity regulated by this
Permit after the expiration date of this Permit, the Permittees shall apply for and obtain a new Permit. The Permittees shall
submit an application for a new Permit at least one hundred eighty (180) calendar days before the expiration date of this
Permit. …", http://www.wipp.carlsbad.nm.us/library/rcrapermit/Mod-I.pdf
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In June 2002, the Permittees submitted a PMR to NMED seeking approval for disposal of RH
TRU waste28.  At the time the RH TRU waste PMR was being written, the PMP was under
development, and the shipping forecasts for RH TRU waste had not been completed, and as
such, the RH TRU waste PMR included a proposal to use Panels 4 and 529.

On March 5, 2003, the NMED issued a Notice of Deficiency (NOD) in response to the RH TRU
waste PMR, and included comments on the proposed use of more HWDUs30.  The Permittees
are in the process of responding to the NOD.  However, the NMED's NOD comments on use of
panels are intended to be addressed, in part, with this PMR for construction and use of HWDUs. 
In light of publication of the PMP in August 2002, the Permittees believe that this PMR is an
appropriate forum in which to explain and justify the construction and use of HWDUs for TRU
waste in general (i.e., both CH and RH TRU waste).

With this PMR, the Permittees are seeking to utilize the design capacity of the WIPP at a rate
that the capacity is needed to support current shipping schedules and forecasts - regardless of
what type of TRU waste (CH or RH) is to be shipped to the WIPP.  The overall issue of NMED
approval of management of RH TRU waste at the WIPP will still be addressed under the ongoing
RH TRU waste PMR process.

9.0 Importance of this PMR

As explained in the foregoing sections, current shipping schedules and forecasts show that
during the current term of the HWFP, the WIPP will need to construct and dispose of waste
beyond Panels 1, 2, and 3.  As shown by the Mining and Waste Emplacement Timeline in
Attachment E to this PMR, the date on which mining in Panel 5 should begin is July 21, 2005. 
Because the BSS and PMP forecast that the WIPP will receive waste at a faster rate during the
current term of the HWFP, it's important that the changes presented in this PMR be addressed
now.

9.1 Expiration and Renewal of the Current HWFP

The current ten-year term of the HWFP will expire on November 26, 2009.  The Permittees will
submit a renewal application at least 180 days prior to the expiration date31.  As is shown by the
Mining/Waste Emplacement Schedule Summary in Attachment D to this PMR, and the timeline
in Attachment E to this PMR, on November 26, 2009, the CH TRU waste working face is
projected to be in Room 1 of Panel 6, and RH TRU waste emplacement is projected to be
occurring in Room 7 of Panel 7.    



32 Ibid., Module 1, Section I.E.4., "Continuation of Expiring Permits  If the Permittees have submitted a timely and complete
application for renewal of this Permit as specified in 20.4.1.900 NMAC (incorporating 40 CFR §§270.10, 270.13 through
270.29), this Permit shall remain in effect until the effective date of the new Permit if, through no fault of the Permittees, the
Secretary has not issued a new Permit on or before the expiration date of this Permit...",
http://www.wipp.carlsbad.nm.us/library/rcrapermit/Mod-I.pdf
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9.2 Why is the WIPP Seeking to Use Panel 7 With this PMR?

Because Panel 7 is projected to be receiving TRU waste on the date of expiration of the HWFP,
this PMR seeks authority to use Panel 7 for disposal of TRU waste.  Additionally, in regard to
disposal of CH TRU waste in Panel 7, this PMR considers the current HWFP provision at
Section I.E.4. of Module I for continuation of permitted activities under the expiring permit32.  If the
NMED does not reissue WIPP's permit by December 27, 2009, the changes proposed in this
PMR would provide the Permittees with the ability to dispose of CH TRU waste in Panel 7 until
such time as the HWFP was renewed.

10.0 Conclusion

As illustrated by the foregoing sections, shipments to WIPP have increased since the facility
opened.  Also, forecasted shipments for both the near term and long term show that WIPP will
use its design capacity at a faster rate than originally estimated in the 1996 RCRA Permit
Application.  For these reasons, the Permittees respectfully request that the NMED approve this
PMR to allow for construction of HWDUs known as Panels 5, 6, 7, and 8, and to allow use of
HWDUs known as Panels 4, 5, 6, and 7 for disposal during the remainder of the current term of
the HWFP which expires on November 26, 2009.

The schedules and forecasts described in this PMR are the best estimates that the Permittees
have of future shipments of TRU waste to the WIPP.  While it is possible that these schedules
and forecasts could change as time passes, the Permittees nonetheless believe these
estimates are conservative.  NMED approval of this PMR will allow the WIPP to support the
important goal of reducing risks associated with surface-stored TRU waste.
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11.0 Revised Permit Text

a.1 IV.A.1.b. Disposal locations and quantities - the Permittees shall dispose TRU
mixed waste containers in three (3)seven (7) Underground HWDUs, as specified
in Table IV.A.1 below and depicted in Permit Attachment M2, Figure M2-1. The
Permittees may dispose quantities of TRU mixed waste containers in these
locations not to exceed the maximum capacities specified in Table IV.A.1 below.

a.2 Table IV.A.1 - Underground HWDUs

Table  - Underground HWDUs

Description Area Maximum Capacity Container
Equivalent

Panel 1 124,150 ft2

(11,533 m2)
636,000 ft3

(18,000 m3)
86,500 55-Gallon
Drums

Panel 2 124,150 ft2

(11,533 m2)
636,000 ft3

(18,000 m3)
86,500 55-Gallon
Drums

Panel 3 124,150 ft2

(11,533 m2)
636,000 ft3

(18,000 m3)
86,500 55-Gallon
Drums

Panel 4 124,150 ft2

(11,533 m2)
636,000 ft3

(18,000 m3)
86,500 55-Gallon
Drums

Panel 5 124,150 ft2

(11,533 m2)
636,000 ft3

(18,000 m3)
86,500 55-Gallon
Drums

Panel 6 124,150 ft2

(11,533 m2)
636,000 ft3

(18,000 m3)
86,500 55-Gallon
Drums

Panel 7 124,150 ft2

(11,533 m2)
636,000 ft3

(18,000 m3)
86,500 55-Gallon
Drums

Total -- 1,908,000 ft3

(54,000 m3)
259,500 55-Gallon
Drums

a.3 IV.E.2. Repository Construction

Subject to Permit Condition IV.E.1, the Permittees may excavate the following
Underground HWDUs, as depicted in Permit Attachment M2, Figure M2-1, "Repository
Horizon", and specified in Section M2-2a(3), "Subsurface Structures (Underground
Hazardous Waste Disposal Units (HWDUs))":

• Panel 10 (Disposal area access drift)
• Panel 2
• Panel 9 (Disposal area access drift)
• Panel 3
• Panel 4

Modification 


Modification


Modification 
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• Panel 5
• Panel 6
• Panel 7
• Panel 8

Prior to disposal of TRU mixed waste in a newly constructed Underground HWDU, the
Permittees shall comply with the certification requirements specified in Permit Condition
I.E.11. 

b.1 A-4 Facility Type

The underground structures include the underground Hazardous Waste Disposal Units
(HWDUs), an area for future underground HWDUs, the shaft pillar area, interconnecting
tunnels and other areas unrelated to the RCRA Hazardous Waste Permit. The
underground HWDUs are defined as waste panels, each consisting of seven rooms and
two access drifts. The WIPP underground area is designated as Panels 1 through 10,
although only Panels 1 through 37 will be used under the terms of this permit. Each of
the seven rooms is approximately 300 feet long, 33 feet wide and 13 feet high. 

c.1 I-1c Maximum Waste Inventory 

The WIPP will receive no more than 6.2 million ft3 (175,600 m3) of TRU mixed waste.
Excavations are mined as permitted when needed during operations to maintain a
reserve of disposal areas. The amount of waste placed in each room is limited by
structural and physical considerations of equipment and design. Waste volumes include
waste received from off-site generator locations as well as derived waste from disposal
and decontamination operations. Maximum waste volumes in the disposal panels are
calculated as follows: for 100 percent 55-gallon drums--11,502 7-packs consisting of
80,514 drums and 591,800 ft3 (16,760 m3) of waste; for 100 percent standard waste
boxes (SWB)--11,580 SWBs and 767,750 ft3 (21,740 m3) of waste. Since the waste can
arrive in any combination of 7-packs and SWBs, a fixed volume is not set for each panel.
Furthermore, the placement of backfill materials to modify chemical nature of brines over
the long-term will likely result in fewer containers per panel as described in Permit
Attachment M2. For planning purposes, a maximum achievable volume is used. This
equates to 662,400 ft3 (18,750 m3) of contact handled (CH) TRU per panel. 81,000
containers were assumed in design calculations since, for air dispersion modeling, it is
important to maximize the number of container vents through which volatile organic
compounds (VOC) may be released. In reality, using the 40 percent-60 percent mix,
there would be only 51,000 containers in a panel, containing 56,000 vents (2 vents per
SWB). 

The maximum extent of operations during the term of this permit is expected to be
Panels 1 through 4 and Panels 9 and 10 as shown on Figure I-1, the WHB Container
Storage Unit, and the Parking Area Container Storage Unit. Note that panels 48, 9, and 10
are scheduled for excavation only under the initial term of this permit. If other waste
management units are permitted during the Disposal Phase, this Closure Plan will be
revised to include the additional waste management units. At any given time during
disposal operations, it is possible that two rooms may be receiving waste for disposal at
the same time. Underground HWDUs in which disposal has been completed (i.e., in
which CH TRU mixed waste emplacement activities have ceased) will undergo panel
closure. 
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c.2 I-1d(1) Schedule for Panel Closure 

The anticipated schedule for the closure of the underground HWDUs known as Panels 2
through 8 is shown in Figure I-2. This schedule assumes there will be little contamination
within the exhaust drift of the panel. The following assumptions are made in estimating
the time that closure will be initiated at each underground HWDU: waste operations are
assumed to begin in July 1998 for planning purposes; throughput for CH waste is 784
drums per week (7 pallets per day, 4 days per week, 28 drums per pallet); and the
capacity of a panel is 81,000 drums. Under these assumptions, a minimum of 104
weeks is needed to emplace the waste. Allowing a 25 percent contingency for
maintenance delays and time to transition from one room to another, it is estimated that
a panel will be filled 2.5 years after emplacement is initiated. This means that
uUnderground HWDUs willshould be ready for closure according to the schedule in
Table I-1. These dates are estimates for planning and permitting purposes. Actual dates
may vary depending on the availability of waste from the generator sites. Waste
availability at maximum throughput is not anticipated immediately as assumed here. 

c.3 Table I-1.  Anticipated Earliest Closure Dates for the Underground HWDUs

TABLE I-1
 ANTICIPATED EARLIEST CLOSURE DATES FOR

THE UNDERGROUND HWDUs

HWDU OPERATIONS
START

OPERATIONS
END

CLOSURE
START

CLOSURE
END

PANEL 1 3/99 2/03 3/03 9/03
SEE NOTE 5

PANEL 2 1/023/03 7/0410/04 8/0411/04 12/054/05

PANEL 3 7/0410/04 1/071/06 2/072/06 6/077/06

PANEL 4 1/0711/05 7/094/07 8/095/07 12/1010/07

PANEL 5 7/093/07 1/128/08 2/129/08 6/122/09

PANEL 6 1/126/08 7/1412/09 8/141/10 12/156/10

PANEL 7 7/149/09 1/179/15 2/1710/15 6/173/16

PANEL 8 1/171/11 7/196/16 8/197/16 12/2012/16

PANEL 9 7/196/16 1/226/17 2/227/17 SEE NOTE 4

PANEL 10 1/226/17 7/246/18 8/247/18 SEE NOTE 4

NOTE 1: Only Panels 1 to 35 will be closed under the initial term of this permit covered
by this application. Closure schedules for Panels 46 through 10 are projected assuming
new permits will be issued in 2009 and 2019.
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NOTE 2: The point of closure start is defined as sixty (60) days following notification to
the NMED of closure.

NOTE 3: The point of closure end is defined as one hundred eighty (180) days following
placement of final waste in the panel.

NOTE 4: The time to close these areas may be extended depending on the nature and
extent of the disturbed rock zone. The excavations that constitute these panels will have
been opened for as many as forty (40) years so that the preparation for closure may take
longer than the time allotted in Figure I-2. If this extension is needed, it will be requested
as an amendment to the Closure Plan.

NOTE 5: The anticipated closure end date for Panel 1 is for installation of the 12-foot
explosion isolation wall. Final closure of Panel 1 will be completed as specified in this
Permit no later than five years after completion of the explosion isolation wall.

d.1 M2-1 Description of the Geologic Repository

The WIPP geologic repository is mined within a 2,000-feet (ft) (610-meters (m))-thick
bedded- salt formation called the Salado Formation. The Underground HWDUs
(miscellaneous units) are located 2,150 ft (655 m) beneath the ground surface. TRU
mixed waste management activities underground will be confined to the southern portion
of the 120-acre (48.5 hectares) mined area during the Disposal Phase. For the
purposesDuring the initial term of this Permit, disposal of containers of TRU mixed waste
will occur only in the threeseven HWDUs designated as Panels 1-37 (See Figure M2-1).
In the future, the Permittees may request a Permit to dispose of containers of TRU mixed
waste in five (5) additional panels that meet the definition of the HWDU in Permit Module
IV. These future potential HWDUs have been designated as Panels 4 through 8. In
addition, the Permittees may also request in the future a Permit to allow disposal of
containers of TRU mixed waste in the north-south entries marked as E-300, E-140, W-
30, and W-170, between S-1600 and S-3650. These areas are referred to as the
disposal area access drifts and have been designated as Panels 9 and 10 in Figure M2-
1. In addition to authorizing the excavation of Panels 2 and 3 and the disposal of waste in
Panels 1, 2, and 3, tThis Permit, during its initial 10 year term, authorizes the excavation
of Panels 4, 9, and2 through 10 and the disposal of waste in Panels 1 through 7. 

Panels 1 through 37 will consist of seven rooms and two access drifts each. Access
drifts connect the rooms and have the same cross section (see Section M2-2a(3)). The
closure system installed in each HWDU after it is filled will prevent anyone from entering
the HWDU and will stop ventilation airflow. The point of compliance for air emissions
from the Underground is Sampling Station VOC-A, as defined in Permit Attachment N
(Confirmatory Volatile Organic Compound Monitoring Plan). Sampling Station VOC-A is
the location where the concentration of volatile organic compounds (VOCs) in the air
emissions from the Underground HWDUs will be measured and then compared to the
VOC concentration of concern as required by Permit Module IV. 

Four shafts connect the underground area with the surface. The Waste Shaft headframe
and hoist are located within the Waste Handling Building (WHB) and will be used to
transport containers of TRU mixed waste, equipment, and materials to the repository
horizon. The waste hoist can also be used to transport personnel. The Air Intake Shaft
and the Salt Handling Shaft provide ventilation to all areas of the mine except for the
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Waste Shaft Station. This area is ventilated by the Waste Shaft itself. The Salt Handling
Shaft is also used to hoist mined salt to the surface and serves as the principal
personnel transport shaft. The Exhaust Shaft serves as a common exhaust air duct for
all areas of the mine. The relationship between the WIPP surface facility, the four shafts,
and the geologic repository horizon is shown on Figure M2-2.  

The HWDUs identified as Panels 1 through 37 (Figure M2-1) provide room for
1,908,0004,452,000 cubic feet (ft3) (54,000126,000 meters (m3)) of CH TRU mixed
waste. The CH TRU mixed waste containers (typically, 7-packs and standard waste
boxes (SWBs)) may be stacked three-high across the width of the room. 

d.2 M2-2a(3) Subsurface Structures

Underground Hazardous Waste Disposal Units (HWDUs) 
During the initial term of this Permit, the volume of TRU mixed waste emplaced in the
repository will not exceed 1,908,0004,452,000 ft3 (54,000126,000 m3). Waste will be
disposed of in up to 37 Underground HWDUs identified as Panels 1, 2, and 3 through 7. 

Main entries and cross cuts in the repository provide access and ventilation to the
HWDUs. The main entries link the shaft pillar/service area with the TRU mixed waste
management area and are separated by pillars. Normal entries are 12 ft (3.7 m) to 13 ft
(4.0 m) high and 14 ft (4.3 m) to 16 ft (4.9) wide. Each of the Underground HWDUs
labeled Panels 1 through 37 will have seven rooms. The locations of these HWDUs are
shown in Figure M2-1. The rooms will have nominal dimensions of 13 ft (4.0 m) high by
33 ft (10 m) wide by 300 ft (91 m) long and will be supported by 100 ft- (30 m-) wide
pillars. 

As currently planned, future Permits may allow disposal of TRU mixed waste containers
in fivethree additional panels with seven rooms, identified as Panels 4 through 8, 9, and
10. Disposal of TRU mixed waste in Panels 4 through 8, 9, and 10 is prohibited under
this Permit. If waste volumes disposed of in the eight panels fail to reach the stated
design capacity, the Permittees may request a Permit to allow disposal of TRU mixed
waste in the four main entries and crosscuts adjacent to the waste panels (referred to as
the disposal area access drifts). These areas are labeled Panels 9 and 10 in Figure M2-
1. This Permit allows only the construction of Panels 9 and 10 and prohibits disposal of
TRU mixed waste in Panels 9 and 10. A permit modification or future permit would be
submitted describing the condition of those drifts and the controls exercised for
personnel safety and environmental protection while disposing of waste in these areas.
These areas have the following nominal dimensions: 

• E-300 will be mined to be 14 ft (4.3 m) to 16 ft (4.9 m) wide and 12 ft (3.7
m) to 13 ft (4.0 m) high 

• E-140 is mined to 25 ft (7.6 m) wide by 13 ft (4 m) high 

• W-030 and W-170 will be similar to E-300. 

All extend from S-1600 to S-3650 (i.e., 2050 ft long [625 m]). Crosscuts (east-west
entries) will be 20 ft (6.1 m) wide by 13 ft (4 m) high by 470 ft (143 m) long. The layout of
these excavations is shown on Figure M2-1. 

Modification 


Modification 


Modification 




A-23

Panel 1 is the first HWMU to be used for waste disposal and was excavated from 1986
through 1988. The panels may be mined in the following order: 

• Panel 10 (disposal area access drift) 
• Panel 2 
• Panel 9 (disposal area access drift) 
• Panel 3 
• Panel 4 
• Panel 5
• Panel 6
• Panel 7
• Panel 8

d.3 M2-2b Geologic Repository Process Description

A forklift in the HWDU near the waste stack will be used to remove the waste containers
from the facility pallets and to place them in the waste stack using a push-pull
attachment. The waste will be emplaced room by room in Panels 1 through 37. Each
panel will be closed off when filled. If a waste container is damaged during the Disposal
Phase, it will be immediately overpacked or repaired. CH TRU waste containers will be
continuously vented. The filter vents will allow aspiration, preventing internal
pressurization of the container and minimizing the buildup of flammable gas
concentrations. 

Once a waste panel is mined and any initial ground control established, flow regulators
will be constructed to assure adequate control over ventilation during waste
emplacement activities. The first room to be filled with waste will be Room 7, which is
the one that is farthest from the main access ways. A ventilation control point will be
established for Room 7 just outside the exhaust side of Room 6. This ventilation control
point will consist of a bulkhead with a ventilation regulator. Stacking of CH waste will
begin at the ventilation control point and proceed down the access drift, through the room
and up the intake access drift until the entrance of Room 6 is reached. At that point, a
brattice cloth and chain link barricade will be emplaced. This process will be repeated for
Room 6, and so on until Room 1 is filled. At that point, the panel closure system will be
constructed. 

The emplacement of CH TRU mixed waste into the HWDUs will typically be in the order
received and unloaded from the Contact Handled Packaging. There is no specification for
the amount of space to be maintained between the waste containers themselves, or
between the waste containers and the walls. Containers will be stacked in the best
manner to provide stability for the stack (which is up to three containers high) and to
make best use of available space. It is anticipated that the space between the wall and
the container could be from 8 to 18 in. (20 to 46 cm). This space is a function of disposal
room wall irregularities, container type, and sequence of emplacement. Bags of backfill
will occupy some of this space. Space is required over the stacks of containers to
assure adequate ventilation for waste handling operations. A minimum of 16 in. (41 cm)
was specified in the Final Design Validation Report (Appendix D1, Chapter 12 of the
WIPP RCRA Part B Permit Application (DOE, 1997)) to maintain air flow. Typically, the
space above a stack of containers will be 36 to 48 in. (90 to 122 cm). However 18 in.
(0.45 m) will contain backfill material consisting of bags of Magnesium Oxide (MgO).
Figure M2-8 shows a typical container configuration, although this figure does not mix
containers on any row. Such mixing, while inefficient, will be allowed to assure timely
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movement of waste into the underground. No aisle space will be maintained for
personnel access to emplaced waste containers. No roof maintenance behind stacks of
waste is planned. 

The anticipated schedule for the filling of each of the Underground HWDUs known as
Panels 1 through 37 is shown in Permit Attachment I, Table I-1as follows. The following
assumptions are made in estimating the time to fill each HWMU: 

• Throughput for CH waste is 784 drums per week (7 pallets per day, 4
days per week, 28 drums per pallet) 

• The capacity of a panel is 81,000 drums 

Under these assumptions, a minimum of 104 weeks is needed to emplace the waste.
Allowing a 25 percent contingency for maintenance delays and time to transition from
one room to another, it is estimated that a panel will be filled 2.5 years after emplacement
is initiated. Panel closure in accordance with the Closure Plan in Permit Attachment I and
Permit Attachment I1 is estimated to require an additional 150 days. 

d.4 M2-5b(2)(a) Description of the Geomechanical Monitoring System

The minimum instrumentation for Panels 2 through 37 will be one borehole extensometer
installed in the roof at the center of each disposal room. The roof extensometers will
monitor the dilation of the immediate salt roof beam and possible bed separations along
clay seams. Additional instrumentation will be installed as conditions warrant. 

e.1 N-1a Background 

The Underground HWDUs are located 2,150 feet (ft) (655 meters [m]) below ground
surface, in the WIPP underground. As defined for this Permit, an Underground HWDU is
a single excavated panel consisting of seven rooms and two access drifts designated for
disposal of contact-handled (CH) transuranic (TRU) mixed waste. Each room is
approximately 300 ft (91 m) long, 33 ft (10 m) wide, and 13 ft (4 m) high. Access drifts
connect the rooms and have the same cross section. The Permittees shall dispose of
TRU mixed waste in three Underground HWDUs designated as Panels 1, Panel 2 and
Panel 3 through 7. 

e.2 N-3a Sampling Locations 

The initial configuration for the confirmatory VOC monitoring stations is shown in Figure
N-1. All mine ventilation air which could potentially be impacted by VOC emissions from
the Underground HWDUs identified as Panels 1 through 37 will pass monitoring Station
VOC-A, located in the E-300 drift as it flows to the exhaust shaft. Air samples will be
collected at two locations in the facility to quantify airborne VOC concentrations. VOC
concentrations attributable to VOC emissions from open and closed panels containing
CH TRU mixed waste will be measured by placing one VOC monitoring station just
downstream from Panel 1 at VOC-A. The location of Station VOC-A will remain the same
throughout the term of this Permit. The second station (Station VOC-B) will always be
located upstream from the open panel being filled with waste (starting with Panel 1 at
monitoring Station VOC-B (Figure N-1). In this configuration, Station VOC-B will measure
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VOC concentrations attributable to releases from the upstream sources and other
background sources of VOCs, but not releases attributable to open or closed panels.
The location of Station VOC-B will change when disposal activities begin in the next
Panel 2 and again when disposal activities begin in Panel 3, if necessary. Station VOC-B
will be relocated to ensure that it is always upstream of the open panel that is receiving
TRU mixed waste. Station VOC-A will also measure upstream VOC concentrations
measured at Station VOC-B, plus any additional VOC concentrations resulting from
releases from the closed and open panels. A sample will be collected from each
monitoring station on designated sample days. For each quantified target VOC, the
concentration measured at Station VOC-B will be subtracted from the concentration
measured at Station VOC-A to assess the magnitude of VOC releases from closed and
open panels. 

f.1 Attachment O

Revised Part A Application is included in Attachment B
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Attachment B

Revised Part A Permit Application, EPA Form 8700-23



ATTACHMENT O

HAZARDOUS WASTE PERMIT APPLICATION PART A
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ATTACHMENT O

HAZARDOUS WASTE PERMIT APPLICATION PART A

TABLE OF CONTENTS

Part A - Hazardous Waste Permit Application

RCRA Part A Application Certification

Appendix O1 (Other Environmental Permits)

Appendix O2 (Maps)
O2-1 General Location of the WIPP Facility
O2-2 Planimetric Map-WIPP Facility Boundaries
O2-2a Legend to Figure O2-2
O2-3 Topographic Map Designating WIPP Property Boundaries and Underground

Facilities

Appendix O3 (Facilities)
O3-1 Spatial View of the WIPP Facility
O3-2 Repository Horizon
O3-3 Waste Handling Building-Container Storage Unit
O3-4 Parking Area-Container Storage Unit

Appendix O4 (Photographs)
O4-1 Aerial Photograph of the Waste Isolation Pilot Plant
O4-2 Underground - Panel One - Waste Storage Room
O4-3 Aerial Photograph of the Waste Handling Building
O4-4 TRUDOCKs in CH Bay of the Waste Handling Building
O4-5 NE Corner of CH Bay of the Waste Handling Building
O4-6 Westward View of CH Bay of the Waste Handling Building
O4-7 Waste Hoist Conveyance - Loading Facility Pallet with CH Waste, Waste Handling

Building

NOTE: The "Part A - Hazardous Waste Permit Application" is the document submitted by the
Permittees. It refers to management, storage, and disposal of remote-handled (RH) transuranic
waste. This Permit does not authorize these activities and they have been included only to
indicate what the Permittees submitted to NMED. However, maps, facility drawings, and
photographs in Appendices O2, O3, and O4 which depicted RH waste activities have been edited
or removed.
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and operational principles involved in the permanent isolation and disposal of defense-generated transuranic waste. 
For purposes of RCRA, WIPP operations entail receiving, unloading, and transferring radioactive-mixed waste from the 
surface of the site to the underground hazardous waste management units.  Waste will be emplaced in an underground 
geologic repository horizon located in a deep-bedded salt formation approximately 2,150 feet beneath the surface. 
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XII. PROCESS—CODES AND DESIGN CAPACITIES (continued)2

The Waste Isolation Pilot Plant (WIPP) geologic repository is defined as a "miscellaneous unit"3

under 40 CFR §260.10. "Miscellaneous unit" means a hazardous waste management unit where4

hazardous waste is treated, stored, or disposed of and that is not a container, tank, surface5

impoundment, waste pile, land treatment unit, landfill, incinerator, containment building, boiler,6

industrial furnace, or underground injection well with appropriate technical standards under 407

 CFR Part 146, corrective action management unit, or unit eligible for research, development, and8

demonstration permit under 40 CFR §270.65. The WIPP is a geologic repository designed for the9

disposal of defense-generated transuranic (TRU) waste. Some of the TRU wastes disposed of at10

the WIPP contain hazardous wastes as co-contaminants. More than half the waste to be11

disposed of at the WIPP also meets the definition of debris waste. The debris categories include12

manufactured goods, biological materials, and naturally occurring geological materials.13

Approximately 120,000 cubic meters (m3) of the 175,600 m3 of WIPP wastes is categorized as14

debris waste. The geologic repository has been divided into ten discrete hazardous waste15

management units (HWMU) which are being permitted under 40 CFR Part 264, Subpart X.16

During the Disposal Phase of the facility, which is expected to last 25 years, the total amount of17

waste received from off-site generators and any derived waste will be limited to 175,600 m3 of18

TRU waste of which up to 7,080 m3 may be remote-handled (RH) TRU mixed waste. For19

purposes of this application, all TRU waste is managed as though it were mixed.20

On March 25, 1996, the DOE reached the conclusion that in order to comply with 40 CFR 19121

§13 which regulates the long-term release of radionuclides from a geologic disposal facility, it is22

necessary to add magnesium oxide to each disposal room. This additive is to be placed as a23

backfill. The function of the backfill is to chemically alter the composition of brine that may24

accumulate in the disposal region. The result of the chemical alteration is to significantly reduce25

the solubility of the prevalent TRU radionuclides.26

The process design capacity for the miscellaneous unit (composed of ten underground HWMUs27

in the geologic repository) shown in Section XII B, is for the maximum amount of waste that may28

be received from off-site generators plus the maximum expected amount of derived wastes that29

may be generated at the WIPP facility. In addition, two HWMUs have been designated as30

container storage units (S01) in Section XII. One is inside the Waste Handling Building (WHB)31

and consists of the contact-handled (CH) bay, conveyance loading room, waste hoist entry room,32

RH bay, cask unloading room, hot cell, transfer cell, and facility cask loading room. This HWMU33

will be used for waste receipt, handling, and storage (including storage of derived waste) prior to34

emplacement in the underground geologic repository. No treatment or disposal will occur in this35

S01 HWMU. The capacity of this S01 unit for storage is 87.7 m3, based on 40 standard waste36

boxes or seven-packs of drums on pallets and in the TRUDOCKs, one standard waste box of37

derived waste, seven RH canisters in the transfer cell, and five RH canisters in the hot cell. The38

second S01 HWMU is the parking area outside the WHB where the Contact Handled Package39

trailers and the road cask trailers will be parked awaiting waste handling operations. The capacity40

of this unit is 12 TRUPACT-IIs and three road casks or four rail casks with a combined volume of41



47.1 m3. The railroad side tracks are included in this area to accommodate rail shipments of RH1

TRU mixed waste. The HWMUs are shown in Appendix O3 as Figures O3-2, O3-3, and O3-4.2

During the ten year period of the permit, up to 52,110126,000 m3 of CH waste and 1,954 m3  of3

RHTRU waste could be emplaced in Panels 1 to 37. A fourth HWMU (Panel 4), plus disposal4

area access drifts (designated as Panels 8, 9 and 10), will be constructed under the initial term of5

this permit. These latter areas will not receive waste for disposal under this permit. 6
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2 8 D 0 3 5  139 M X 0 4 S 0 1 S 0 1  

2 9 D 0 3 6  26 M X 0 4 S 0 1 S 0 1  

3 0 D 0 3 7  26 M X 0 4 S 0 1 S 0 1  

3 1 D 0 3 8  26 M X 0 4 S 0 1 S 0 1  

3 2 D 0 3 9  26 M X 0 4 S 0 1 S 0 1  

3 3 D 0 4 0  140 M X 0 4 S 0 1 S 0 1  

3 4 D 0 4 3  26 M X 0 4 S 0 1 S 0 1  

3 5 P 0 1 5  945 M X 0 4 S 0 1 S 0 1  

EPA Form 8700-23 (Rev. 10/99) 
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N M 4 8 9 0 1 3 9 0 8 8  

 1 U 0 0 2 344 M X 0 4 S 0 1 S 0 1  

 2 U 0 1 9 344 M X 0 4 S 0 1 S 0 1  

 3 U 0 3 7 344 M X 0 4 S 0 1 S 0 1  

 4 U 0 4 3 344 M X 0 4 S 0 1 S 0 1  

 5 U 0 4 4 344 M X 0 4 S 0 1 S 0 1  

 6 U 0 5 2 344 M X 0 4 S 0 1 S 0 1  

 7 U 0 7 0 344 M X 0 4 S 0 1 S 0 1  

 8 U 0 7 2 344 M X 0 4 S 0 1 S 0 1  

 9 U 0 7 8 344 M X 0 4 S 0 1 S 0 1  

1 0 U 0 7 9 344 M X 0 4 S 0 1 S 0 1  

1 1 U 1 0 5 344 M X 0 4 S 0 1 S 0 1  

1 2 U 1 2 2 344 M X 0 4 S 0 1 S 0 1  

1 3 U 1 3 3 344 M X 0 4 S 0 1 S 0 1  

1 4 U 1 5 1 344 M X 0 4 S 0 1 S 0 1  

1 5 U 1 5 4 344 M X 0 4 S 0 1 S 0 1  

1 6 U 1 5 9 344 M X 0 4 S 0 1 S 0 1  

1 7 U 1 9 6 344 M X 0 4 S 0 1 S 0 1  

1 8 U 2 0 9 344 M X 0 4 S 0 1 S 0 1  

1 9 U 2 1 0 344 M X 0 4 S 0 1 S 0 1  

2 0 U 2 2 0 344 M X 0 4 S 0 1 S 0 1  

2 1 U 2 2 6 344 M X 0 4 S 0 1 S 0 1  

2 2 U 2 2 8 344 M X 0 4 S 0 1 S 0 1  

2 3 U 2 3 9 344 M X 0 4 S 0 1 S 0 1  

2 4 P 1 2 0 3.3 M X 0 4 S 0 1 S 0 1  

2 5 U 1 3 4 344 M X 0 4 S 0 1 S 0 1  

2 6 D 0 3 3 344 M X 0 4 S 0 1 S 0 1  

2 7 P 0 3 0 344 M X 0 4 S 0 1 S 0 1  

2 8 P 0 9 8 344 M X 0 4 S 0 1 S 0 1  

2 9 P 0 9 9 344 M X 0 4 S 0 1 S 0 1  

3 0 P 1 0 6 344 M X 0 4 S 0 1 S 0 1  

3 1 U 0 0 3 344 M X 0 4 S 0 1 S 0 1  

3 2 U 1 0 3 344 M X 0 4 S 0 1 S 0 1  

3 3 U 1 0 8 344 M X 0 4 S 0 1 S 0 1  

3 4                 

3 5                 

EPA Form 8700-23 (Rev. 10/99) 
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N M 4 8 9 0 1 3 9 0 8 8  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   Inès  R.Triay, Manager, DOE/Carlsbad Field Office 

 

 

 

 

   Inès R.Triay, Manager, DOE/Carlsbad Field Office 

 

S. D. Warren, President – Washington TRU Solutions, LLC 

 

Section XVIII Operator Signature - *See attached “RCRA Part A Application Certification” 

• Previous revisions were submitted on July 9, 1991; November 12, 1992; January 29, 1993; March 2, 1995; 

May 26, 1995; April 12, 1996; May 29, 1996; April 21, 1999; May 10, 1999; February 2, 2001; 

March 7, 2001; June 18, 2001; December 27, 2002; and January 16, 2003; and May XX, 2003. 

• Part A originally signed on January 18, 1991, and submitted on January 22, 1991. 

Modification 




NM48901390881

RCRA PART A APPLICATION CERTIFICATION2

The U.S. Department of Energy (DOE), through its Carlsbad Field Office, has signed as "owner and3

operator," and Washington TRU Solutions LLC, the Management and Operating Contractor (MOC),4

has signed this application for the permitted facility as "co-operator."5

The DOE has determined that dual signatures best reflect the actual apportionment of Resource6

Conservation and Recovery Act (RCRA) responsibilities as follows:7

The DOE's RCRA responsibilities are for policy, programmatic directives, funding and8
scheduling decisions, Waste Isolation Pilot Plant (WIPP) requirements of DOE generator9

sites, auditing, and oversight of all other parties engaged in work at the WIPP, as well as10

general oversight.11

The MOC's RCRA responsibilities are for certain day-to-day operations (in accordance with12

general directions given by the DOE and in the Management and Operating Contract as part13

of its general oversight responsibility), including, but not limited to, the following: certain waste14

handling, monitoring, record keeping, certain data collection, reporting, technical advice, and15
contingency planning.16

For purposes of the certification required by Title 20 of the New Mexico Administrative Code,17

Chapter 4, Part 1 (20.4.1 NMAC), Subpart IX, §270.11(d), the DOE's and the MOC's18

representatives certify, under penalty of law that this document and all attachments were19

prepared under their direction or supervision in accordance with a system designed to assure20

that qualified personnel properly gather and evaluate the information submitted. Based on21

their inquiry of the person or persons who manage the system, or those persons directly22
responsible for gathering the information, the information submitted is, to the best of their23

knowledge and belief, true, accurate, and complete for their respective areas of responsibility.24

We are aware that there are significant penalties for submitting false information, including25

the possibility of fine and imprisonment for knowing violations.26

Owner and Operator Signature:27

Title: Manager, Carlsbad Field Office28
for: U.S. Department of Energy29

Date: 1/13/0330

Co-Operator Signature:31

Title: President32

for: Washington TRU Solutions LLC33

Date: 1/16/0334
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APPENDIX O1
OTHER ENVIRONMENTAL PERMITS
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ACTIVE ENVIRONMENTAL PERMITS AND APPROVALS FOR THE WASTE ISOLATION PILOT PLANT
AS OF APRIL 1, 2003

Granting Agency Type of Permit Permit Number Granted/
Submitted

Expiration Current
Permit Status

1. Department of the Interior,
Bureau of Land Management

Right-of-Way for Water
Pipeline

NM53809 08/17/83 In Perpetuity Active

2. Department of the Interior,
Bureau of Land Management

Right-of-Way for the North
Access Road

NM55676 08/24/83 None Active

3. Department of the Interior,
Bureau of Land Management

Right-of-Way for Railroad NM55699 09/27/83 None Active

4. Department of the Interior,
Bureau of Land Management

Right-of-Way for Dosimetry
and Aerosol Sampling Sites 

NM63136 07/31/86 07/31/11 Active

5. Department of the Interior,
Bureau of Land Management

Right-of-Way for Seven
Subsidence Monuments 

NM65801 11/07/86 None Active

6. Department of the Interior,
Bureau of Land Management

Right-of-Way for Aerosol
Sampling Site

NM77921 08/18/89 08/18/19 Active

7. Department of the Interior,
Bureau of Land Management

Right-of-Way for 2 Survey
Monuments

NM82245 12/13/89 12/13/19 Active

8. Department of the Interior,
Bureau of Land Management

Right-of-Way for telephone
cable

NM46029 07/03/90 09/04/11 Active

9. Department of the Interior,
Bureau of Land Management

Right-of-Way for SPS Powerline NM43203 02/20/96 10/19/11 Active

10. Department of the Interior,
Bureau of Land Management

Right-of-Way for South Access
Road

NM46130 09/26/94 08/17/31 Active

11. Department of the Interior,
Bureau of Land Management

Right-of-Way for Duval
telephone line

NM60174 11/06/96 03/08/15 Active

12. Department of the Interior,
Bureau of Land Management

Right-of-Way for Wells AEC-7 &
AEC-8

NM108365 08/30/02 08/30/32 Active

13. Department of the Interior,
Bureau of Land Management

Right-of-Way for ERDA-6 NM108365 08/30/02 08/30/32 Active

14. Department of the Interior,
Bureau of Land Management

Right-of-Way for Well C-2756
(P-18)

NM108365 08/30/02 08/30/32 Active

15. Department of the Interior,
Bureau of Land Management

Right-of-Way for Monitoring
Well C-2664 (Cabin Baby)

NM107944 04/23/02 04/23/32 Active



Granting Agency Type of Permit Permit Number Granted/
Submitted Expiration Current

Permit Status
16. Department of the Interior,

Bureau of Land Management
Right-of-Way for Seismic
Monitoring Station

NM85426 09/23/91 None Active

17. Department of the Interior,
Bureau of Land Management

Right-of-Way for Wells C-2725
(H-4A), C-2775 (H-4B), & C-
2776 (H-4C)

NM108365 08/30/02 08/30/32 Active

18. Department of the Interior,
Bureau of Land Management

Right-of-Way for Monitoring
Wells C-2723 (WIPP-25), C-
2724 (WIPP-26), C-2722
(WIPP-27), C-2636 (WIPP-
28), C-2743 (WIPP-29), & C-
2727 (WIPP-30)

NM108365 08/30/02 08/30/32 Active

19. Department of the Interior,
Bureau of Land Management

Right-of-Way for Aerosol
Sampling Sites

NM77921 10/03/89 08/18/19 Active

20. Department of the Interior,
Bureau of Land Management

Right-of-Way easement for
accessing state trust lands in
Eddy & Lea Counties

NM25430 02/29/00 09/28/04 Active

21. U.S. Department of the
Interior, Fish and Wildlife
Service

Concurrence that WIPP
construction activities will have
no significant impact on
federally-listed threatened or
endangered species

None 05/29/80 None Active

22. U.S. Department of the
Interior, Fish and Wildlife
Service

Master Personal Banding #22478 05/19/93 Auto. Renewed
every 3 years

Active

23. New Mexico Commissioner
of Public Lands

Right-of-Way for  High
Volume Air Sampler

RW-22789 10/03/85 10/03/20 Active

24. New Mexico Environment
Department Groundwater
Bureau

Discharge Permit DP-831 07/03/97 07/03/02
(Comments on
Draft Renewal
submitted April
10, 2003)

Active

25. New Mexico Environment
Department Air Quality
Bureau

Operating Permit for  two
backup diesel generators

310-M-2 12/07/93 None Active

26. New Mexico Department of
Game and Fish

Concurrence that WIPP
construction activities will have
no significant impact on state-
listed threatened or endangered

None
07/25/83

05/26/89 None Active



Granting Agency Type of Permit Permit Number Granted/
Submitted Expiration Current

Permit Status
species

27. New Mexico Environment
Department-UST Bureau

Underground Storage Tanks NMED11811
(Number changes
annually)

07/01/02 06/30/03
(2003
registration
submitted
6/18/02)

Active

28. New Mexico State Engineer
Office

Monitoring Well Exhaust Shaft
Exploratory Borehole

C-2801, 02/23/01 None Active

29. New Mexico State Engineer
Office

Monitoring Well Exhaust Shaft
Exploratory Borehole

C-2802 02/23/01 None Active

30. New Mexico State Engineer
Office

Monitoring Well Exhaust Shaft
Exploratory Borehole

C-2803 02/23/01 None Active

31. New Mexico State Engineer
Office

Monitoring Well C-2811 03/02/02 None Active

32. New Mexico State Engineer
Office

Appropriation: WQSP-1 Well C-2413 10/21/96 None Active

33. New Mexico State Engineer
Office

Appropriation: WQSP-2 Well C-2414 10/21/96 None Active

34. New Mexico State Engineer
Office

Appropriation: WQSP-3 Well C-2415 10/21/96 None Active

35. New Mexico State Engineer
Office

Appropriation: WQSP-4 Well C-2416 10/21/96 None Active

36. New Mexico State Engineer
Office

Appropriation: WQSP-5 Well C-2417 10/21/96 None Active

37. New Mexico State Engineer
Office

Appropriation: WQSP-6 Well C-2418 10/21/96 None Active

38. New Mexico State Engineer
Office

Appropriation: WQSP-6a Well C-2419 10/21/96 None Active

39. New Mexico State Engineer
Office

Monitoring Well
AEC-7

C-2742 11/06/00 None Active

40. New Mexico State Engineer
Office

Monitoring Well
AEC-8

C-2744 11/06/00 None Active

41. New Mexico State Engineer
Office

Monitoring Well
Cabin Baby

C-2664 07/30/99 None Active

42. New Mexico State Engineer
Office

Monitoring Well D-268
Plugged to 220’.  Livestock
watering

C-2638 01/12/99 None Active



Granting Agency Type of Permit Permit Number Granted/
Submitted Expiration Current

Permit Status
43. New Mexico State Engineer

Office
Monitoring Well
DOE-1

C-2757 11/06/00 None Active

44. New Mexico State Engineer
Office

Monitoring Well
DOE-2

C-2682 04/17/00 None Active

45. New Mexico State Engineer
Office

Monitoring Well
ERDA-9

C-2752 11/06/00 None Active

46. New Mexico State Engineer
Office

Monitoring Well
H-1

C-2765 11/06/00 None P&A

47. New Mexico State Engineer
Office

Monitoring Well
H-2A

C-2762 11/06/00 None Active

48. New Mexico State Engineer
Office

Monitoring Well
H-2B1

C-2758 11/06/00 None Active

49. New Mexico State Engineer
Office

Monitoring Well
H-2B2

C-2763 11/06/00 None Active

50. New Mexico State Engineer
Office

Monitoring Well
H-2C

C-2759 11/06/00 None Active

51. New Mexico State Engineer
Office

Monitoring Well
H-3B1

C-2764 11/06/00 None Active

52. New Mexico State Engineer
Office

Monitoring Well
H-3B2

C-2760 11/06/00 None Active

53. New Mexico State Engineer
Office

Monitoring Well
H-3B3

C-2761 11/06/00 None Active

54. New Mexico State Engineer
Office

Monitoring Well
H-3D

pending 11/06/00 None Active

55. New Mexico State Engineer
Office

Monitoring Well
H-4A

C-2725 11/06/00 None P&A

56. New Mexico State Engineer
Office

Monitoring Well
H-4B

C-2775 11/06/00 None Active

57. New Mexico State Engineer
Office

Monitoring Well
H-4C

C-2776 11/06/00 None Active

58. New Mexico State Engineer
Office

Monitoring Well
H-5A

C-2746 11/06/00 None Active

59. New Mexico State Engineer
Office

Monitoring Well
H-5B

C-2745 11/06/00 None Active

60. New Mexico State Engineer
Office

Monitoring Well
H-5C

C-2747 11/06/00 None Active

61. New Mexico State Engineer Monitoring Well C-2751 11/06/00 None Active



Granting Agency Type of Permit Permit Number Granted/
Submitted Expiration Current

Permit Status
Office H-6A

62. New Mexico State Engineer
Office

Monitoring Well
H-6B

C-2749 11/06/00 None Active

63. New Mexico State Engineer
Office

Monitoring Well
H-6C

C-2750 11/06/00 None Active

64. New Mexico State Engineer
Office

Monitoring Well
H-7A

C-2694 04/17/00 None P&A

65. New Mexico State Engineer
Office

Monitoring Well
H-7B1

C-2770 11/06/00 None Active

66. New Mexico State Engineer
Office

Monitoring Well
H-7B2

C-2771 11/06/00 None Active

67. New Mexico State Engineer
Office

Monitoring Well
H-7C

C-2772 11/06/00 None Active

68. New Mexico State Engineer
Office

Monitoring Well
H-8A

C-2780 11/06/00 None Active

69. New Mexico State Engineer
Office

Monitoring Well
H-8B

C-2781 11/06/00 None Active

70. New Mexico State Engineer
Office

Monitoring Well
H-8C

C-2782 11/06/00 None Active

71. New Mexico State Engineer
Office

Monitoring Well
H-9A

C-2785 11/06/00 None P&A

72. New Mexico State Engineer
Office

Monitoring Well
H-9B

C-2783 11/06/00 None Active

73. New Mexico State Engineer
Office

Monitoring Well
H-9C

C-2784 11/06/00 None Active

74. New Mexico State Engineer
Office

Monitoring Well
H-10A

C-2779 11/06/00 None Active

75. New Mexico State Engineer
Office

Monitoring Well
H-10B

C-2778 11/06/00 None P&A

76. New Mexico State Engineer
Office

Monitoring Well
H-10C

C-2695 04/17/00 None Active

77. New Mexico State Engineer
Office

Monitoring Well
H-11B1

C-2767 11/06/00 None Active

78. New Mexico State Engineer
Office

Monitoring Well
H-11B2

C-2687 04/17/00 None Active

79. New Mexico State Engineer
Office

Monitoring Well
H-11B3

C-2768 11/06/00 None Active



Granting Agency Type of Permit Permit Number Granted/
Submitted Expiration Current

Permit Status
80. New Mexico State Engineer

Office
Monitoring Well
H-11B4

C-2769 11/06/00 None Active

81. New Mexico State Engineer
Office

Monitoring Well
H-12

C-2777 11/06/00 None Active

82. New Mexico State Engineer
Office

Monitoring Well
H-14

C-2766 11/06/00 None Active

83. New Mexico State Engineer
Office

Monitoring Well
H-15

C-2685 04/17/00 None Active

84. New Mexico State Engineer
Office

Monitoring Well
H-16

C-2753 11/06/00 None Active

85. New Mexico State Engineer
Office

Monitoring Well
H-17

C-2773 11/06/00 None Active

86. New Mexico State Engineer
Office

Monitoring Well
H-18

C-2683 04/17/00 None Active

87. New Mexico State Engineer
Office

Monitoring Well
H-19B0

C-2420 01/25/95 01/31/98 Inactive
Renew when
necessary

88. New Mexico State Engineer
Office

Monitoring Well
H-19B1

C-2420 01/25/95 01/31/98 Inactive
Renew when
necessary

89. New Mexico State Engineer
Office

Monitoring Well
H-19B2

C-2421 01/25/95 01/31/98 Inactive
Renew when
necessary

90. New Mexico State Engineer
Office

Monitoring Well
H-19B3

C-2422 01/25/95 01/31/98 Inactive
Renew when
necessary

91. New Mexico State Engineer
Office

Monitoring Well
H-19B4

C-2423 01/25/95 01/31/98 Inactive
Renew when
necessary

92. New Mexico State Engineer
Office

Monitoring Well
H-19B5

C-2424 01/25/95 01/31/98 Inactive
Renew when
necessary

93. New Mexico State Engineer
Office

Monitoring Well
H-19B6

C-2425 01/25/95 01/31/98 Inactive
Renew when
necessary

94. New Mexico State Engineer
Office

Monitoring Well
H-19B7

C-2426 01/25/95 01/31/98 Inactive
Renew when
necessary

95. New Mexico State Engineer
Office

Monitoring Well
P-14

C-2637 01/02/99 None P&A



Granting Agency Type of Permit Permit Number Granted/
Submitted Expiration Current

Permit Status
96. New Mexico State Engineer

Office
Monitoring Well
P-15

C-2686 04/17/00 None P&A

97. New Mexico State Engineer
Office

Monitoring Well
P-17

C-2774 11/06/00 None Active

98. New Mexico State Engineer
Office

Monitoring Well
P-18

C-2756 11/06/00 None P&A

99. New Mexico State Engineer
Office

Monitoring Well
WIPP-12

C-2639 01/12/99 None Active

100. New Mexico State Engineer
Office

Monitoring Well
WIPP-13

C-2748 11/06/00 None Active

101. New Mexico State Engineer
Office

Monitoring Well
WIPP-18

C-2684 04/17/00 None Active

102. New Mexico State Engineer
Office

Monitoring Well
WIPP-19

C-2755 11/06/00 None Active

103. New Mexico State Engineer
Office

Monitoring Well
WIPP-21

C-2754 11/06/00 None Active

104. New Mexico State Engineer
Office

Monitoring Well
WIPP-25

C-2723 07/26/00 None Active

105. New Mexico State Engineer
Office

Monitoring Well
WIPP-26

C-2724 11/06/00 None Active

106. New Mexico State Engineer
Office

Monitoring Well
WIPP-27

C-2722 11/06/00 None Active

107. New Mexico State Engineer
Office

Monitoring Well
WIPP-28

C-2636 01/12/99 None P&A

108. New Mexico State Engineer
Office

Monitoring Well
WIPP-29

C-2743 11/06/00 None Active

109. New Mexico State Engineer
Office

Monitoring Well
WIPP-30

C-2727 08/04/00 None Active

P&A – Plugged and Abandoned
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Attachment C

EM-1 Baseline Shipping Schedule, Revision 2, 3/24/03



C-2

3-24-03 Total Ship Intersite Weekly Ship
R1 R2 R1 R2 R1 R2 R1 R2 R1 R2 R1 R2 R1 R2 R1 R2 R1 R2 R1 R2 R1 R2 R1 R2 R1 R2

Oct-02 1 36 36 2 2 0 0 51 51 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 90 0 23
Nov-02 1 27 27 13 13 0 0 0 0 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 42 0 11
Dec-02 1 30 30 12 12 1 1 0 0 2 2 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 44 2 11
Jan 03 1 41 41 12 12 0 0 0 0 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 54 0 14
Feb 03 1 40 34 16 15 2 0 0 0 5 1 1 1 4 2 0 0 0 0 0 0 0 0 0 0 0 0 51 2 13

Mar-03 40 40 17 17 2 2 2 2 9 2 1 1 4 0 0 0 0 0 0 0 0 0 0 0 0 0 62 2 16
Apr-03 32 44 17 17 1 1 9 9 9 4 8 8 4 4 2 0 1 0 0 0 0 0 0 0 0 0 82 5 21

May-03 28 41 17 17 2 2 9 9 12 4 8 8 4 4 12 1 0 1 0 0 0 0 8 0 0 0 80 7 20
Jun-03 30 43 12 16 0 2 9 9 12 5 8 8 2 5 0 5 0 0 0 0 0 0 8 1 0 0 87 7 22
Jul-03 32 32 12 20 0 0 9 9 12 8 8 8 2 5 0 8 0 0 0 0 0 0 8 5 0 0 90 5 23

Aug-03 28 28 12 20 0 0 17 0 12 8 8 8 0 0 0 0 0 0 0 0 0 0 8 4 0 0 68 0 17
Sep-03 28 28 12 24 0 0 17 0 12 8 8 8 0 0 0 0 0 0 0 0 0 0 8 4 0 0 72 0 18
Oct-03 34 34 12 24 0 0 17 0 13 8 8 8 0 0 0 0 0 0 4 4 0 0 8 8 0 0 86 0 22
Nov-03 26 26 12 24 0 0 33 17 14 8 8 8 0 0 0 0 0 0 4 4 0 0 8 8 0 0 95 0 24
Dec-03 26 26 12 24 0 0 33 17 14 8 8 8 0 0 0 0 0 0 4 4 0 0 4 8 0 0 95 0 24
Jan-04 30 30 12 24 0 0 33 17 14 8 8 8 0 0 0 0 0 0 4 4 1 1 0 8 0 0 99 1 25
Feb-04 28 28 12 24 0 0 40 33 14 8 8 8 0 0 0 0 0 0 4 4 0 0 0 8 0 0 113 0 29
Mar-04 28 28 12 24 0 0 40 33 14 14 8 8 0 0 0 0 0 0 3 3 0 0 0 6 0 0 116 0 29
Apr-04 32 32 12 24 0 0 40 33 14 14 8 8 0 0 0 0 0 0 0 0 0 0 0 0 3 9 120 0 30

May-04 28 28 12 24 0 0 40 40 14 14 8 8 0 0 0 0 0 0 0 0 0 0 0 0 3 9 123 0 31
Jun-04 30 30 12 24 0 0 40 40 14 14 8 8 0 0 0 0 0 0 0 0 0 0 0 0 3 9 125 0 32
Jul-04 28 28 12 24 0 0 40 40 14 14 8 8 0 0 0 0 0 0 0 0 0 0 0 0 3 9 123 0 31

Aug-04 28 28 12 24 0 0 40 40 14 14 8 8 0 0 0 0 0 0 0 0 0 0 0 0 3 9 123 0 31
Sep-04 28 28 12 24 0 0 40 40 14 14 8 8 0 0 0 0 0 0 0 0 0 0 0 0 3 9 123 0 31

Total Site Ship 738 770 298 473 8 8 559 439 257 183 147 147 21 21 14 14 1 1 23 23 1 1 60 60 18 54 2163 31

1. Oct-02,Nov-02, Dec 02, Jan 03, and Feb 03 data are actuals under Rev 1 & Rev 2 columns 

Changes are in green 

The Total Ship, Weekly Ship, and TRUPACT columns do not include intersite (ETEC, BCL, LLBL, MURR, & Mound) shipments because they are not going
directly to WIPP.   

 COMPARISON OF TRU WASTE SHIPMENTS PER MONTH FROM OCT 02 THROUGH SEPT 04 (REV1 TO REV2)

Notes:  Assumes adequate FY 03 funding for mobile systems at LANL, RL, ANL-E, LLNL, and NTS. (CBFO funding @ $210M)
3.  Mar-Jul 03 for INEEL is pre-certified TRU from previous contractor.  
2. Represent intersite shipments (Mound to SRS, BCL & ETEC to RL, and MURR to ANL-E; and LBNL to LLNL).  LBNL requires a defense determination.                           

RFETS SRS MOUND2 INEEL3 LANL RL BCL2 NTS ORNLANL-E MURR2 LBNL2LLNL

EM-1 Baseline Shipping Schedule, Revision 2, 3/24/03

Changes between Revision 1 and Revision 2 are shown in light green

Revision 1 is designated "R1" in column headings
Revision 2 is designated "R2" in column headings
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Attachment D

Mining/Waste Emplacement Schedule Summary, April 2003 Update
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Mining and Waste Emplacement Summary Schedule, As of Apil 2003

Mining & Outfitting TRU Waste Disposal
Start End Start End Disposal Notes:

Panel 1 3/26/1999 3/12/2003 *CH Start & End dates
Panel 2 3/13/2003 10/25/2004 *CH Start & End dates
Panel 3 1/31/2003 3/29/2004 10/26/2004 1/9/2006 *CH Start & End date, RH begin in RM4
Panel 4 6/29/2004 7/20/2005 11/26/2005 4/21/2007 *RH Start & CH End dates
Panel 5 7/21/2005 8/10/2006 3/5/2007 8/15/2008 *RH Start & CH End dates
Panel 6 8/11/2006 1/6/2008 6/30/2008 12/26/2009 *RH Start & CH End dates
Panel 7 1/7/2008 6/4/2009 9/18/2009 9/30/2015 *RH Start & CH End dates
Panel 8 6/5/2009 11/1/2010 1/13/2011 6/17/2016 *RH Start &  End dates

Note:
1)Mining and Emplacement dates based on the following CH and RH waste forecasts:
     a)CH: Oct02-Sep04 -Baseline Shippments Rev. 2(Mar03)
     b)CH: Oct04 to end - Performance Management Plan (PMP) Aug 2002
     d)RH: Start through End - Performance Management Plan (PMP) Aug 2002
2)Forecast RH start date March 7, 2005.
3)Mining schedule based on Jul03 approval of funding to support the accelerated schedule.
4)Outfitting of each Panel requires 2 months following completion of mining.
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CH Waste Fill Schedule RH WASTE PLACEMENT  March 7, 2005 start
4 Room CH Fill of Panel 1

April 2003 update April 2003 update
start

PANEL 1 7d/wk
Room 7 26-Mar-99 15-Aug-01 start full/move
Room 6 24-Aug-01 11-Nov-01 P2 RM2
Room 5 12-Nov-01 18-Jan-02 P2 RM1
Room 4 18-Jan-02 26-Feb-02 P3 RM7
Room 3 27-Feb-02 18-Jul-02 P3 RM6
Room 2 19-Jul-02 22-Nov-02 P3 RM5
Room 1 23-Nov-02 12-Mar-03 P3 RM4 05-Mar-05 09-May-05 RH start
P2 RM7 13-Mar-03 08-Jul-03 P3 RM3 10-May-05 14-Jul-05
P2 RM6 09-Jul-03 29-Oct-03 P3 RM2 15-Jul-05 19-Sep-05
P2 RM5 30-Oct-03 30-Jan-04 P3 RM1 20-Sep-05 25-Nov-05
P2 RM4 31-Jan-04 16-Apr-04 P4 RM7 26-Nov-05 10-Jan-06
P2 RM3 17-Apr-04 27-Jun-04 P4 RM6 11-Jan-06 17-Mar-06
P2 RM2 28-Jun-04 09-Sep-04 P4 RM5 18-Mar-06 25-May-06
P2 RM1 10-Sep-04 25-Oct-04 P4 RM4 26-May-06 01-Aug-06
P3 RM7 26-Oct-04 30-Dec-04 P4 RM3 02-Aug-06 09-Oct-06
P3 RM6 31-Dec-04 04-Mar-05 P4 RM2 10-Oct-06 22-Dec-06
P3 RM5 05-Mar-05 08-May-05 P4 RM1 23-Dec-06 04-Mar-07
P3 RM4 09-May-05 13-Jul-05 P5 RM7 05-Mar-07 22-Apr-07
P3 RM3 14-Jul-05 18-Sep-05 P5 RM6 23-Apr-07 04-Jul-07
P3 RM2 19-Sep-05 24-Nov-05 P5 RM5 05-Jul-07 16-Sep-07
P3 RM1 25-Nov-05 09-Jan-06 P5 RM4 17-Sep-07 27-Nov-07
P4 RM7 10-Jan-06 16-Mar-06 P5 RM3 28-Nov-07 07-Feb-08
P4 RM6 17-Mar-06 24-May-06 P5 RM2 08-Feb-08 18-Apr-08
P4 RM5 25-May-06 31-Jul-06 P5 RM1 19-Apr-08 29-Jun-08
P4 RM4 01-Aug-06 08-Oct-06 P6 RM7 30-Jun-08 16-Aug-08
P4 RM3 09-Oct-06 21-Dec-06 P6 RM6 17-Aug-08 27-Oct-08
P4 RM2 22-Dec-06 03-Mar-07 P6 RM5 28-Oct-08 13-Jan-09
P4 RM1 04-Mar-07 21-Apr-07 P6 RM4 14-Jan-09 24-Feb-09
P5 RM7 22-Apr-07 03-Jul-07 P6 RM3 25-Feb-09 10-May-09
P5 RM6 04-Jul-07 15-Sep-07 P6 RM2 11-May-09 25-Jul-09
P5 RM5 16-Sep-07 26-Nov-07 P6 RM1 26-Jul-09 17-Sep-09
P5 RM4 27-Nov-07 06-Feb-08 P7 RM7 18-Sep-09 05-Dec-09
P5 RM3 07-Feb-08 17-Apr-08 P7 RM6 06-Dec-09 12-Feb-10
P5 RM2 18-Apr-08 28-Jun-08 P7 RM5 13-Feb-10 20-Apr-10
P5 RM1 29-Jun-08 15-Aug-08 P7 RM4 21-Apr-10 28-Jun-10
P6 RM7 16-Aug-08 26-Oct-08 P7 RM3 29-Jun-10 06-Sep-10
P6 RM6 27-Oct-08 12-Jan-09 P7 RM2 07-Sep-10 18-Nov-10
P6 RM5 13-Jan-09 14-Mar-09 P7 RM1 19-Nov-10 12-Jan-11
P6 RM4 15-Mar-09 24-May-09 P8 RM7 13-Jan-11 02-Apr-11
P6 RM3 25-May-09 03-Aug-09 P8 RM6 03-Apr-11 16-Jun-11
P6 RM2 04-Aug-09 19-Oct-09 P8 RM5 17-Jun-11 30-Aug-11
P6 RM1 20-Oct-09 26-Dec-09 P8 RM4 31-Aug-11 11-Jul-12
P7 RM7 27-Dec-09 04-Apr-10 P8 RM3 12-Jul-12 23-Jan-14
P7 RM6 05-Apr-10 14-Jul-10 P8 RM2 24-Jan-14 03-Jul-15
P7 RM5 15-Jul-10 21-Nov-10 P8 RM1 04-Jul-15 17-Jun-16
P7 RM4 22-Nov-10 23-Jun-11
P7 RM3 24-Jun-11 23-Feb-12
P7 RM2 24-Feb-12 06-Oct-13 Mining Activities
P7 RM1 07-Oct-13 30-Sep-15 April 2003 update Start Date End Date
P8 RM7 North End (E-0 only) --- 09/30/03
P8 RM6 South Mains to S-3310N/C 01/30/03
P8 RM5 South Mains to S-3650 03/30/04 06/28/04
P8 RM4 Panel 3 01/31/03 03/29/04
P8 RM3 Panel 4 06/29/04 07/20/05
P8 RM2 Panel 5 07/21/05 08/10/06
P8 RM1 Panel 6 08/11/06 01/06/08

PANEL 9 Panel 7 01/07/08 06/04/09
PANEL 10 Panel 8 06/05/09 11/01/10

Panel 9 no change relative to waste fill date
Panel 10 no change relative to waste fill date

Waste Forecasts used for this summary schedule
1)Panel Required Dates based on the following CH and RH waste forecasts:
     a)CH: Oct02-Sep04 -BSS Rev. 2(Mar03) w/ TRUPACTs/shippment from ShippingSched92502
     b)CH: Oct04 to end - PMP Aug 2002
     c)RH: Start through End - PMP Aug 2002
2)Forecast RH start date March 7, 2005, PMP Aug 2002
3) North End muck removed from E-0 from N-1100 to N-1400

*
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Attachment E

Panel Mining and Waste Emplacement Timeline



Activity ID Original
Duration

MEPNL10010 955d

MEPNL10012 252d

MEPNL10014 113d

MEPNL30020 168d

MEPNL20170 407d

MEPNL30022 124d

MEPNL40022 265d

MEPNL30080 300d

MEPNL50020 266d

MEPNL40080 351d

MEPNL60020 350d

MEPNL50080 366d

MEPNL70020 357d

MEPNL60080 373d

MEPNL11005 0d

MEPNL80020 353d

MEPNL70080 1514d

MEPNL11010 0d

2 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021

EMENT OF TRU WASTE - PANEL 1, 01-Oct-01 A

FY02 PLACEMENT OF TRU WASTE - PANEL 1, 30-Sep-02 A

FY03 PLACEMENT OF TRU WASTE - PANEL 1, 12-Mar-03 A

FY03 Mining Panel 3, 30-Sep-03A

PLACEMENT OF TRU WASTE PANEL 2, 25-Oct-043 A

FY04 Mining Panel 3, 29-Mar-041-Oct-03

MINING PANEL 4, 20-Jul-0529-Jun-04

PLACEMENT OF TRU WASTE PANEL 3, 09-Jan-0626-Oct-04

MINING PANEL 5, 10-Aug-0621-Jul-05

PLACEMENT OF TRU WASTE PANEL 4, 20-Apr-0728-Nov-05

MINING PANEL 6, 04-Jan-0811-Aug-06

PLACEMENT OF TRU WASTE PANEL 5, 15-Aug-0805-Mar-07

MINING PANEL 7, 04-Jun-0907-Jan-08

PLACEMENT OF TRU WASTE PANEL 6, 23-Dec-0930-Jun-08

Submit HWFP Renewal Application (at least 180 days prior to expiration)31-May-09*

MINING PANEL 8, 01-Nov-1005-Jun-09

PLACEMENT OF TRU WASTE PANEL 7, 30-Sep-1518-Sep-09

HWFP Expires26-Nov-09*

Progress
HWDUs Authorized for construction & use during current term of the HWFP
HWDUs not Authorized for construction or use during current term of the HWFP
HWFP Milestones
HWFP Renewal

1) Mining & Emplacement dates based on the following CH & RH waste forecasts:
a) CH:Oct02-Sep04- Baseline Shipping Schedule Rev. 2, (Mar03)
b) CH:Oct04 to end-Performance Mgmt. Plan (PMP) Aug 2002
c) RH:Start thru end-Performance Mgmt. Plan (PMP) Aug 2002
2) Forecast RH start date March 7, 2005
3) Mining schedule based on Jul03 approval of funding to support the accelerated schedule.
4) Outfitting of each Panel requires 2 months following completion of mining.

MINING/EMPLACEMENT
SCHEDULE SUMMARY

April 1, 2003 Update

Minin/Empl - HWFP
TM - Mining/Emplace HWFP Sch.

TASK filter: TM - Mining/Emplace HWFP.
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